MIAMIDADE S

MEMORANDUM

Date: December 4, 2007

To: Honorable Chairman Bruno A. Barreiro
and Members, Board of County Commissioners Agenda Item No. 8(R)(1)(F)

From: George M. Burgess
County Manager WVYW—"“
Subject: Contract Award Recommendation for Design and Construction Management Services for the South

District Wastewater Treatment Plant Water Reclamation Faclility - Project No: E07-WASD-02;
Contract No: EO7-WASD-02 (A)

Recommendation

This Recommendation for Award for Contract No. E07-WASD-02 (A) between Camp Dresser & McKee, Inc. and
Miami-Dade County has been prepared by the Miami-Dade Water and Sewer Department (MDWASD) and is
recommended for approval pursuant to Section 2-8.2.11 of the Code Miami-Dade County. Camp Dresser & McKee,
Inc. will provide planning, design, permitting and construction management services for the implementation of Phase
1 for a 30 million gallons per day (MGD) Water Reclamation Facility (Phase 1) at the South District Wastewater
Treatment Plant (SDWWTP). The SDWWTP is an alternative water supply project mandated by the South Florida
Water Management District (District) to complete the requirements for the County's 20-year consumptive use permit.

Scope

PROJECT NAME: Design and Construction Management Services for the SDWWTP Water
Reclamation Facility

PROJECT NO: EO07-WASD-02

CONTRACT NO: E07-WASD-02 (A)

PROJECT DESCRIPTION: The consultant, Camp Dresser & McKee, Inc. (CDM) is to provide planning,
design, permitting and construction management services for the
implementation of Phase 1 of a 30 million MGD Water Reclamation Facility
(Phase 1) at the SDWWTP. Flows from this Phase 1 water reclamation
facility will be utilized for ground water replenishment. Micro-filtration and
reverse osmosis treatment will be required. Subsequent phases of the
SDWWTP water reclamation program (not included in this project) will
expand the flow capacity to approximately 60 MGD with flows utilized for
additional groundwater recharge and coastal wetlands re-dehydration
projects.

CDM will perform construction management services including the design
and associated work necessary to prepare complete detailed construction
drawings and specifications along with a conceptual design of the delivery
systems, including but not limited to, pipeline sizing, routing and storage
and a design of water reclamation pumping station and any on-site storage.
In addition, CDM will provide detailed cost estimates; attend meetings;
provide contract interpretations and clarifications; review claims and
potential change order requests; review and process shop drawings, review
schedule of values and review as-built drawings; prepare plans for a water



Honorable Chairman Bruno A. Barreiro
and Members, Board of County Commissioners

Page 2

PROJECT LOCATION:

PRIMARY COMMISSION
DISTRICT:

APPROVAL PATH:

OCI A&E PROJECT
NUMBER:

USING DEPARTMENT:

reclamation component separate from the High Level Disinfection Facility;
provide assistance with property acquisition, permitting and bidding
services; respond to requests for information; provide start-up assistance
and final inspection, utility coordination, surveying and geotechnical work;
prepare the operations and maintenance manuals and provide the training
for operations and maintenance; provide record drawings documentation
and transactional system integration and database development through
design and construction.

The design of water reclamation transmission lines will be done by another
consultant under Contract No. EQ7-WASD-08(A). Project coordination
services are anticipated to include estabilishing a plan to implement the

project, establish and track project schedules, budget and deadlines,
preparing status reports and attend meetings as requested.

8950 SW 232 Street, Goulds, FL 33170

District 8 Katy Sorenson

Board of County Commissioners

EO07-WASD-02

Miami-Dade Water and Sewer Department

MANAGING DEPARTMENT: Miami-Dade Water and Sewer Department

Fiscal Impact / Funding Source

FUNDING SOURCE:

PTP FUNDING:

GOB FUNDING:

CAPITAL BUDGET
PROJECTS:

SOURCE
Wastewater Connection Charges and Future WASD Revenue Bonds

No
No

AWARD
BUDGET PROJECT / DESCRIPTION ESTIMATE

965630-WASTEWATER TREATMENT PLANTS EFFLUENT $15,577,000.00
REUSE

Book Page: 292  Funding Year: Proposed Capital Budget Book

for FY 2007-08, Prior Year's Funds

965630-WASTEWATER TREATMENT PLANTS EFFLUENT $15,662,000.00
REUSE

Book Page: 292  Funding Year: Proposed Capital Budget Book

for FY 2007-08, 2007-2008 Fiscal Year Funds

965630-WASTEWATER TREATMENT PLANTS EFFLUENT $10,673,000.00
REUSE

Book Page: 292 Funding Year: Proposed Capital Budget Book

for FY 2007-08, 2008-2009 Fiscal Year Funds

-
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PROJECT TECHNICAL
CERTIFICATION
REQUIREMENTS:

NTPC'S DOWNLOADED:
PROPOSALS RECEIVED:

CONTRACT PERIOD:

CONTINGENCY PERIOD:

IG FEE INCLUDED IN BASE
CONTRACT:

ART IN PUBLIC PLACES:
BASE ESTIMATE:

BASE CONTRACT
AMOUNT:

CONTINGENCY
ALLOWANCE (SECTION 2-

965630-WASTEWATER TREATMENT PLANTS EFFLUENT $13,088,000.00

REUSE
Book Page: 292 Funding Year: Proposed Capital Budget Book
for FY 2007-08, 2009-2010 Fiscal Year's Funds

Project Totals: $55,000,000.00

TYPE CODE DESCRIPTION

Prime 6.03 WATER AND SANITARY SEWER SYSTEMS -
WATER AND SANITARY SEWAGE TREATMENT
PLANTS

Prime 11.00 GENERAL STRUCTURAL ENGINEERING

Prime 17.00 ENGINEERING CONSTRUCTION MANAGEMENT

Other 9.02 SOILS, FOUNDATIONS AND MATERIALS
TESTING - GEOTECHNICAL AND MATERIALS
ENGINEERING SERVICES

Other 12.00 GENERAL MECHANICAL ENGINEERING
Other 13.00 GENERAL ELECTRICAL ENGINEERING
Other 15.01 SURVEYING AND MAPPING - LAND SURVEYING

Other 16.00 GENERAL CIVIL ENGINEERING

89

2555 Days. Calendar Days; 7 years 1 year
Study; 1.5 planning/design; 1 year
permitting/procurement; 3.5 construction/start-
up

256

Yes

No

$50,000,000.00

$50,000,000.00

TYPE PERCENT AMOUNT COMMENT
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8.1 MIAMI DADE COUNTY

CODE):

TOTAL DEDICATED
ALLOWANCE:

TOTAL AMOUNT:

Track Record / Monitor

EXPLANATION

SUBMITTAL DATE:

ESTIMATED NOTICE TO
PROCEED:

PRIME CONSULTANT:
COMPANY PRINCIPAL.:
COMPANY QUALIFIERS:

COMPANY EMAIL
ADDRESS:

COMPANY STREET
ADDRESS:

COMPANY CITY-STATE-
ZIP:

YEARS IN BUSINESS:

PREVIOUS CONTRACTS
WITH COUNTY IN THE
LAST FIVE YEARS:

SUBCONSULTANTS:

MINIMUM QUALIFICATIONS

EXCEED LEGAL
REQUIREMENTS:

PSA 10% $5,000,000.00
$0.00
$55,000,000.00

At the First-Tier meeting on August 13, 2007, the Competitive Selection
Committee voted to hold a Second-Tier meeting with the four (4) firms that
submitted proposals. The Second-Tier meeting was held on August 30,
2007. The Competitive Selection Committee selected Camp Dresser &
McKee, Inc. as the highest ranking firm.

The Negotiation Committee was approved on September 18, 2007. The
Negotiation Committee met on September 28, 2007 and concluded its
negotiations with Camp Dresser & McKee, Inc. This is the recommendation
to award the project to Camp Dresser & McKee, Inc.

Based on the Office of Capital Improvements CIIS database, Camp Dresser
McKee, Inc. has nine (9) evaluations with an average performance of 3.6
out of a total 4 possible points, which is an above satisfactory rating.

7/25/2007
12/30/2007

Camp Dresser and McKee, Inc.
Eliu O. Perez
Eliu O. Perez

perezeo@cdm.com
800 Brickell Avenue, Suite 500
Miami, FL 33131

60

Camp Dresser & McKee, Inc. has received three (3) contracts from various Miami-
Dade County Departments for a total dollar value of $16,224,000.

Brown and Caldwell, Curtis + Rogers Design Studio, Inc; Geosol, Inc; Architects
International, Inc; Media Relations Group, Inc; BCC Engineering, Inc; Nova
Consuiting, Inc; Brindley Pieters & Associates, Inc; EAC Consulting, Inc; Avino &
Associates, Inc; Separation Processes, Inc; and Hazen and Sawyer, P.C. Inc.

No
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REVIEW COMMITTEE:

RESPONSIBLE WAGES:

REVIEW COMMITTEE
ASSIGNED CONTRACT
MEASURES:

MANDATORY CLEARING
HOUSE:

CONTRACT MANAGER
NAME/PHONE/EMAIL:

PROJECT MANAGER
NAME/PHONE/EMAIL:

Background

BACKGROUND:

MEETING DATE: 4/11/2007 SIGNOFF DATE: 4/11/2007
RESUBMIT DATE: 7/11/2007 RESUBMIT SIGNOFF: 7/11/2007

No

MEASURE GOAL COMMENT

CBE 20.00% CBE

CWF 0.00% Not Applicable

No

James Ferguson 786-552-8357 JFERG@miamidade.gov
Patty David 786-552-8040 pattyd@miamidade.gov

Pursuant to the execution of the Miami-Dade Interim Consumptive Use
Authorization and Agreement with the District executed in May 2006, Miami-
Dade County has committed to developing alternative water supplies to
complete the requirements for the County's 20-year consumptive use
permit. This project will help meet those requirements.
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Water Reclamation Facility

Camp Dresser & McKee, Inc.

BUDGET PROJECT AND
DESCRIPTION:

FUNDING SOURCE:

INDEX CODES:

ASSISTANT DIRECTOR,
ENGINEERING:

DEPT. BUDGET OFFICER

ASSISTANT DIRECTOR,
FINANCE

DEPUTY DIRECTOR,
OPERATIONS

Project No. E07-WASD-02

965630 — Wastewater Treatment Plants Effluent Reuse

Wastewater Connection Charges and Future WASD
Revenue Bonds

EW623, 2009S and 2011S
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JOSEPH A. RUIZ, JR.




NON-EXCLUSIVE PROFESSIONAL SERVICES AGREEMENT
BETWEEN
MIAMI-DADE COUNTY
AND
CAMP DRESSER AND MCKEE, INC.

Agreement No. 07CDAMO007

THIS NON-EXCLUSIVE PROFESSIONAL SERVICES AGREEMENT is made and
entered into this day of , 2007, by and between Miami-Dade County, a political
subdivision of the State of Florida, hereinafter referred to as the “COUNTY”, and Camp Dresser and
McKee, Inc. a Massachusetts corporation authorized to do business in the State of Florida with
offices in Miami-Dade County, hereinafter referred to as the “ENGINEER”.

For and in consideration of the mutual agreements hereinafter contained, the COUNTY
hereby retains the ENGINEER and the ENGINEER hereby covenants to provide the professional
services described herein in connection with the Design and Construction Management Services for
the South District Wastewater Treatment Plant Water Reclamation Facility - hereinafter referred to
as the “Project”.

TABLE OF CONTENTS

Paragraph Subject
No.

1 County Obligations and Authorization to Proceed
2 Professional Services

3 Engineer’s Responsibilities

4. Task Authorization:Time for Completion

5. Delay in Performance
6

7

8

9

Compensation
Methods of Payments
Change of Principal and/or Project Manager
. Schedule of Work
10. Right of Decisions
11. Ownmership of Documents
12. Notices
13.  Audit Rights
14. Subconsultants
15.  Prompt Payment to Small Business Subconsultants
16. Warranty
17.  Termination of Agreement
18. Duration of Agreement
19. Default
20. Indemnification and Insurance



21. Ordinances

22.  Proprietary Information

23.  Affirmative Action Plan

24.  Equal Opportunity

25.  Office of the County Inspector General
26.  Independent Private Sector Inspector General
27. Domestic Leave

28. Performance Evaluations

29. Ethics Commission

30.  Assignment of Agreement

31.  Entirety of Agreement

32. Modification

33. Governing Law

34, Security Restrictions

35. Sanctions for Contractual Violations
36. Severability

1. COUNTY OBLIGATIONS AND AUTHORIZATION TO PROCEED The COUNTY
agrees that its Miami-Dade Water and Sewer Department, hereinafter referred to as the
“Department”, shall furnish to the ENGINEER any plans or other data available in the COUNTY
files pertaining to the work to be performed under this Agreement. Information shown on such plans
or data shall be that which has been made available to the COUNTY, and shall be provided to the
ENGINEER without guarantee regarding its reliability and accuracy; the ENGINEER shall be
responsible for independently verifying such information if it shall be used by the ENGINEER to
accomplish the work undertaken pursuant to this Agreement.

The ENGINEER shall submit a proposal upon the Director’s request prior to the issuance of a
task authorization to proceed. No payment shall be made for the ENGINEER s time or service in
connection with the preparation of any such proposal. The Director or his designee shall confer with
the ENGINEER before any authorization to proceed is issued to discuss and agree upon the scope,
time for completion, and fee for services to be rendered pursuant to the task orders, subject to the
conditions of this Agreement. No payment shall be made for the ENGINEER s time on services in
. connection with the preparation of any such proposal.

The Director of the Miami-Dade Water and Sewer Department, hereinafter referred to as the
“Director”, or his designee, shall issue written task order authorizations to proceed to the
ENGINEER for each section of the work to be performed hereunder. In case of emergency, the
COUNTY, through the Director, reserves the right to issue oral authorizations to the ENGINEER
with the understanding that written authorization shall follow within ten (10) working days. If no
written authorization is issued within that time, the ENGINEER shall cease work and submit an
invoice for work completed.

2. PROFESSIONAL SERVICES: Upon receipt of authorization to proceed from the
Director, the ENGINEER agrees to perform professional services associated with the requested work
in accordance with the negotiated terms of the applicable written task order authorization to proceed.

Project No. E07-WASD-02 2
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The services under this Agreement shall be performed by the ENGINEER during hours which
generally correspond but are not necessarily limited to those office hours of the Department. The
services under this Agreement shall be performed by the ENGINEER. Said services include
providing planning, design, permitting and construction management services for the implementation
of 30 million gallons per day (MGD) Water Reclamation Facility (Phase 1) at the MDWASD South
District Wastewater Treatment Plant (SDWWTP). Flows from this Phase 1 water reclamation
facility will be utilized for ground water replenishment. Microfiltration and reverse osmosis
treatment will be required.

The ENGINEER will perform design and associated work necessary to prepare complete detailed
construction drawings and specifications; conceptual design of the delivery systems including
pipeline sizing, routing and hydrological management, pilot testing and associated water quality
sampling and analysis, design of water reclamation pumping station and any on-site storage, detailed
cost estimates; attendance at meetings, contract interpretations and clarifications, review claims and
potential change order requests; review and process shop drawings, review schedule of values and
review as-built drawings, planning for a water reclamation component separate from the High Level
Disinfection facility, assist in property acquisition; provide permitting services and bidding and
construction management services, answering requests for information, start-up assistance and final
inspection; utility coordination, surveying, and geotechnical work; prepare operations and
maintenance manuals and provide training for operations and maintenance; provide record drawings
documentation; provide transactional system integration and database development through design
and construction. Design of water reclamation transmission lines will be by others. Project
coordination services are anticipated to include, establishing a plan to implement the project,
establish and track project schedule, budget and deadlines, prepare status reports and attend meetings
as requested.

Task Order One (Exhibit B) — The Consultant will perform Task Order One which will comprise of
the following tasks for the South District Wastewater Treatment Plant Water Reclamation Facility:
1.1 Preliminary Work Plan and Schedule

1.2 Project Meetings

1.3 Existing Document Review

1.4 Aquifer Recharge Pilot Plant Review

1.5 Literature Review

1.6 Site Layouts

1.7 Preliminary Public Outreach/Education Plan

The total compensation for Task Order One is $500,000 and the work should be completed 90 days
once the Notice to Proceed has been issued. Any modification(s) made to Task Order One must be
approved by the MDWASD Director or his designee. Additional task orders as authorized by the
MDWASD Director will be forthcoming.

3. ENGINEER’S RESPONSIBILITIES: In connection with professional services to be
rendered pursuant to this Agreement, the ENGINEER agrees to:
A. Use that degree of care and skill ordinarily exercised by other similar professionals in
the field under similar conditions.
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. Maintain an adequate staff of qualified personnel on the work at all times to ensure

its completion within the term specified in the applicable task order authorization to
proceed.

. Comply with the federal, state and local laws or ordinance applicable to the work.
. Cooperate fully with the COUNTY in the scheduling and coordination of all phases

of the work.

. Report the status of the work to the Director upon request and hold pertinent data,

and other products open to the inspection of the Director or designee at any
reasonable time and during normal business hours.

. Submit for COUNTY review design computations, sketches, and other data

representative of the work’s progress at the percentage stages of completion which
may be stipulated in the applicable authorization to proceed. Submit for COUNTY
approval the final work products upon incorporation of any modifications requested
by the COUNTY during any previous review.

. Confer with the COUNTY at any time during the further development and

implementation of improvements for which the ENGINEER has provided design or
other services as to interpretation of plans and other documents, correction of errors
and omissions and preparation of any necessary plan thereof. The ENGINEER shall
not be compensated for the correction of errors and omissions on the part of the
ENGINEER. -

. Prior to final approval of the work by the Director, complete a preliminary check of

any construction documents which require a permit or other approval from a county,
city, state, or federal agency from which a permit or other approval is required.
Use computer and networking hardware, software and firmware standards as
approved by the Information Technology (IT) Division of the Department. IT staff
must be involved in the design phase of an application and in developing the testing,
training and acceptance criteria of the application before it is placed into production.
All applications and/or systems to be transferred to the COUNTY must have
adequate end user and systems support documentation and as part of the design
process for a project, any system needs should be identified and will require the
approval of IT.  All electronic data performed or produced in the performance of
this agreement shall be transferred in an approved media and format by IT.

All systems developed by the ENGINEER pursuant to this Agreement shall become
the property of the COUNTY.

. Application design, operation and security shall follow the COUNTY and WASD IT

standards. Costs incurred to comply with these if the system is developed outside
these parameters will be the burden of the consultant.

. The COUNTY reserves the right to require background checks on consultant staff

working on sensitive WASD infrastructure information, especially GIS layers. The
Department may request non-disclosure agreements to be signed regarding
infrastructure information and shall hold the consultant responsible for the security of
this data.

. All consultant staff wishing to gain access to work via the COUNTY network will

require a network ID and password issued within the guidelines set forth for security.
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This ID will be terminated after use on the project, or if not signed-on to the network
after 10 days.

4. TASK AUTHORIZATION: TIME FOR COMPLETION: The services to be
rendered by the ENGINEER for each section of the work shall commence upon receipt of a written
task order authorization to proceed from the Director or his designee subsequent to the execution of
this Agreement, and be completed within the time stated in the authorization to proceed. Task
assignment negotiations must be concluded within 21 calendar days from the date of the initial task
order meeting between the department and consultant. Should negotiations and price proposal
submittal not be provided within this time frame, the Office of Capital Improvements (OCI) shall be
notified by the department to intervene, in an effort to resolve any delays. Additional time may be
granted to the ENGINEER by the Director or his designee in the event of circumstances outside of
ENGINEER’S direct control. ‘

5. DELAY INPERFORMANCE: No claim for damages or any claim other than for an
extension of time shall be made or asserted against the COUNTY by reason of any delays. The
ENGINEER shall not be entitled to an increase in this Agreement sum or payment or compensation
of any kind from the COUNTY or direct, indirect, consequential, impact or other costs, expenses or
damages, including but not limited to costs of acceleration or inefficiency, arising because of delay,
disruption, interference or hindrance from any cause whatsoever; provided, however, that this
provision shall not preclude recovery or damages by the ENGINEER for hindrances or delays due
solely to fraud, bad faith or active interference on the part of the COUNTY or its agents. Otherwise,
the ENGINEER shall be entitled only to extensions of this Agreement time as the sole and exclusive
remedy for such resulting delay, in accordance with and to the extent specifically provided below.

The time to perform this Agreement shall be extended only if the ENGINEER is delayed in
performing any obligation under this Agreement due to a force majeure or inevitable accident or
occurrence, the ENGINEER shall request in writing a time extension from the Director within ten
(10) days of said force majeure or inevitable accident or occurrence. Failure to make such written
request within the specified time shall be a ban on the ability of the ENGINEER to bring any civil
action for either compensable or non-compensable time extension. For the purpose of this
Paragraph, force majeure shall mean an act of God which includes but is not limited to sudden,
unexpected or extraordinary forces of nature such as hurricanes, floods, washouts, storms, fires,
earthquakes, landslides, epidemics, explosions or other forces of nature. Inevitable accidents or
occurrences shall mean those which are unpreventable by the ENGINEER and shall include but not
be limited to strikes, lockouts, other industrial disturbances, wars, blockades, acts of public enemies
or terrorism, insurrections, riots, federal, state, county and local governmental restraints, military
action, civil disturbances, explosions, conditions in federal, state, county and local permits, bid
protests, manufacturing and delivery delays, unknown or unanticipated soil, water or ground
conditions and cave-ins, and contract default by the COUNTY's other consulting and design
engineers and contractors. Provision of the above specified notice shall be a condition precedent to
maintenance of a claim for delay.
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Such acts or events do not include inclement weather (except as noted above) or the acts or
omissions of subconsultants, material men, suppliers, or their subcontractors, unless such acts or
omissions are otherwise encompassed by the definition set forth above.

6. COMPENSATION: The COUNTY agrees to pay and the ENGINEER agrees to
accept a fee representing full compensation for the performance of the services specified herein. The
ENGINEER shall submit monthly invoices for all work in progress using a format and procedure
provided by the Department and in accordance with the Prompt Payment Ordinance. Invoices shall
be submitted within 120 days of the performance of the service being billed. The COUNTY shall
not pay invoices that are not properly submitted within that period. Additionally, the COUNTY may
withhold payment of any invoices from the ENGINEER if the COUNTY determines that the
ENGINEER submitted and received payment of an inaccurate invoice, without limitation to any
other legal or equitable remedies. Fees and other compensation will be computed in accordance with
one or a combination of the methods outlined below as specified in a written task authorization:

A. Fee as a Multiple of Direct Salary Cost and Fixed Hourly Rate

(1) The fee for professional services rendered by the ENGINEER’s employees,
principals excluded, shall be computed based on the direct salary cost, as
reported to the Internal Revenue Service, excluding bonuses or awards if
applicable, for the time of said employee engaged directly in the work, times
a negotiated multiplier of 2.85 for office employees, 2.4 for the
ENGINEER’s employees working in COUNTY offices and 2.1 for all field
employees excluding surveying. This fee shall constitute full compensation
to the ENGINEER for costs incurred in the performance of the work such as
salaries, overhead, fringe benefits, operating margin and all other costs not
covered by reimbursable expenses.

(2) For personnel required to be paid overtime, compensation for overtime work
considered necessary and authorized in advance by the Director shall be
computed with a multiplier of 1.1 times the overtime rate and number of
hours ( 1.1 x overtime rate x number of hours). Principals shall not receive
additional compensation for performance of overtime work.

(3) The ENGINEER shall be compensated at the flat rate of $125.00 per
hour for the time of a Principal engaged directly in the work. This rate shall
not be subject to the negotiated multiplier.

(4) The COUNTY may consider adjusting the above principal hourly rate and the

multipliers in the event the COUNTY adopts standards principal hourly rates
and multipliers for professional engineering services agreements.

B. Lump Sum Fee The fee for any requested portion of work may, at the option of the
DEPARTMENT, be a lump sum mutually agreed upon by the COUNTY and the ENGINEER and
stated in the written authorization to proceed.

C. Reimbursable Expenses The ENGINEER may be compensated for certain work related
expenditures not covered by fees for engineering services, provided such expenditures are
previously authorized by the Director or his designee in writing. Notwithstanding, approval
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of a Task Authorization that includes itemized of reimbursable expenses shall constitute an
approval to be compensated for these expenses. Reimbursable expenses may include:

(1) Expenses for laboratory tasks and analyses, permitting fees, printing and

reproduction costs, rental or purchase of specialized equipment and
instruments necessary for the efficient performance of the work, provided that
such equipment and instruments become the property of the COUNTY upon
work completion.

(2) Expenses for travel, except that ENGINEER shall claim no more in expenses
for travel, transportation, and subsistence than would be allowed an
“authorized person” pursuant to the terms of Chapter 112.061, Florida
Statutes and the COUNTY'S Administrative Orders 6-1 and 6-3, as presently
written or hereafter amended. No such expenses shall be approved without
the prior written consent of the Director. For the purposes of this section, the
principal place of business shall be considered the ENGINEER’s local
corporate headquarters. Failure to obtain such prior authorization shall be
grounds for nonpayment of such expenses. To be compensated, the
ENGINEER shall maintain accurate records in a format and procedure
provided by the Department and the ENGINEER shall submit said records
with their invoices.

(3) Items not listed shall be reviewed on a case-by-case basis and shall be
approved in advance by the Director or his designee.

(4) Reimbursable expenses of the ENGINEER and approved subconsultants
shall be reimbursed on a direct cost basis.

(5) The ENGINEER shall be required to submit original receipts of all
reimbursable expenses.

D. Maximum Compensation The total of all payments to the ENGINEER pursuant to
this Agreement shall not exceed fifty million dollars (§50,000,000). No minimum amount of
compensation is guaranteed to the ENGINEER.

E. Contingency Allowance Accounts: Pursuant to County Code 2-8.1, an Allowance
Account of 10% of the Basic Services Maximum Compensation as stated in Paragraph 6.D. above is
permissible to be used by the Department for unforeseen conditions necessitating additional design.
Before any extra work is begun a task authorization from the Department Director shall be given to
the Engineer. The Engineer shall have no entitlement to any of these funds. The COUNTY retains all
rights to these funds, may expend these funds at its sole discretion, and any funds not expended from
this Contingency Allowance Account remains the property of the COUNTY.

F.  Certification of Wage Rates In Accordance with Florida Statute 287.055. The
ENGINEER hereby certifies and agrees that wage rates and other factual unit costs, as submitted in
support of the compensation provided in this paragraph, are accurate, complete and current as of the
date of this Agreement. It is further agreed that said compensation shall be adjusted to exclude any
significant costs where the COUNTY shall determine that the price of services was increased due to
inaccurate, incomplete or unclear wage rates or other factual unit costs. All such compensation
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adjustments shall be made within one (1) year from the date of final billing or acceptance of the work
by the COUNTY, whichever 1s later.

7. METHODS OF PAYMENT: The COUNTY agrees to make monthly or partial
payments to the ENGINEER, in accordance with Prompt Payment Ordinance No. 94-40, currently in
effect or as amended in the future, for all authorized work performed during the previous calendar
month or other mutually agreed invoicing period. The ENGINEER is responsible to submit invoices
that do not contain charges that are more than 120 days old. In the case where disallowed charges
are found, the COUNTY may return the entire invoice for correction and resubmittal. The
ENGINEER agrees to provide all records necessary to substantiate payment requests to the
COUNTY. Payments shall be made in accordance with the following methods:

A. Time and/or Material for Professional Fees and/or Reimbursable Expenses.

(1) The ENGINEER shall submit the invoice in a format provided by the
Department. Each invoice shall reference the particular authorization
to proceed that authorized the services and shall include a status
report describing work completed.

(2) With each invoice, the ENGINEER shall submit a "Monthly
Utilization Report” form in accordance with the Department of
Procurement Management, Small Business Affairs’ requirements.
Invoices shall not be considered valid without said form.

3) The amount of the invoice submitted shall be comprised of the
amounts due for all services performed and reimbursable expenses
incurred during the previous calendar month or other mutually agreed
invoicing period to date in connection with authorized work. The
amounts due for professional services and reimbursable expenses
shall be calculated in accordance with Paragraph 6.A. and 6.C. hereof,
respectively. Invoiced reimbursable expenses must be substantiated
by original receipts and other documentation as necessary.

B. Lump Sum Fee

Q) The ENGINEER shall submit the invoice in a format provided by the
Department. Each invoice shall reference the particular task order
authorization to proceed which authorized the services and shall
include a status report describing work completed.

2) With each invoice, the ENGINEER shall submit a "Monthly
Utilization Report” form in accordance with the Department of
Procurement Management, Small Business Affairs requirements.
Invoices shall not be considered valid without said form.

3) The amount due on the invoice shall be calculated by applying the
percentage of the total work completed to date to the authorized lump
sum and subtracting any previous billings.

(4) Payments shall be calculated on a percentage of work completed.
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8. CHANGE OF PRINCIPAL AND/OR PROJECT MANAGER: Eliu O. Perez, Principal,
James T. Cowgill, P.E, Deputy Project Manager and R. Bruce Chalmers, P.E. Project Manager. If
the COUNTY or the ENGINEER requests a change of the Principal or the Project Managers, the
party initiating said change shall make the request in writing and said request shall be received by the
other party at least thirty (30) days prior to any such change. The Director reserves the right to
approve the replacement Principal or Project Managers.

9. SCHEDULE OF WORK: The Department shall have the sole right to determine on
which units or sections of the work the ENGINEER shall proceed and in what order. The written task
order authorization to proceed issued by the Director shall cover in detail the scope, time for
completion and compensation for the engineering services requested in connection with each unit or
section of work.

10.  RIGHT OF DECISIONS: All services shall be performed by the ENGINEER to the
satisfaction of the Director who shall decide all questions, difficulties, and disputes of whatever
nature which may arise under or by reason of this Agreement, the prosecution and fulfillment of the
services hereunder, and the character, quality, amount and value thereof. The Director's decisions
upon all claims, questions and disputes shall be final, conclusive and binding upon the parties hereto
unless determined by a court of competent jurisdiction to be fraudulent, arbitrary, capricious, so
grossly erroneous as to necessarily imply bad faith or not supported by substantial evidence.

11. OWNERSHIP OF DOCUMENTS: All notes, correspondence, documents, designs,
drawings, renderings, calculations, specifications, models, photographs, reports, surveys,
investigations, and any other documents and copyrights thereto for Services performed or produced in
the performance of this Agreement, whether in paper or other hard copy medium or in electronic
medium, except with respect to copyrighted standard details and designs owned by the ENGINEER or
owned by a third party and licensed to the ENGINEER for use and reproduction, shall become the
property of the COUNTY. However, the COUNTY may grant an exclusive license of the copyright to
the ENGINEER for reusing and reproducing copyrighted materials or portions thereof as authorized
by the COUNTY in advance and in writing. In addition, the ENGINEER shall not disclose, release, or
make available any document to any third party without prior written approval from COUNTY. The
ENGINEER shall warrant to the COUNTY that he/she has been granted a license to use and
reproduce any standard details and designs owned by a third party and used or reproduced by the
ENGINEER in the performance of this Agreement. Nothing contained herein shall be deemed to
exclude any document from Chapter 119 of the Florida Statutes. When each individual task
authorization of work requested pursuant to this Agreement is complete, one signed and sealed paper
copy of all final documents which are in electronic form shall be delivered to the Director. All
drawings shall be AutoCAD format in a version acceptable to the Department. All documents other
than drawings shall be in a print ready electronic format acceptable to the Department. All electronic
delivery/submittal shall be submitted on CD or other electronic media acceptable to the Department.
Directions shall be included with the transmittal and electronically in the root directory of the
electronic media.

When transferring data in electronic media format, ENGINEER makes no representation as to long
term compatibility, usability, or readability of documents resulting from the use of software
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application packages, operating systems, or computer hardware differing from those used by
ENGINEER at the beginning of the Project. Because the data stored in electronic media format can
deteriorate or be modified inadvertently or otherwise without authorization of the data’s creator, the
party receiving electronic files agrees that it will perform acceptance tests or procedures within 60
days, after which the receiving party shall be deemed to have accepted the data thus transferred. Any
errors detected within the 60-day acceptance period will be corrected by the party delivering the
electronic files. ENGINEER shall not be responsible to maintain documents stored in electronic
media files format after acceptance by COUNTY. The original hard copy of the documents
containing the professional engineer’s seal shall take precedence over the electronic documents.

12.  NOTICES: Any notices, reports or other written communications from the
ENGINEER shall be considered delivered when posted by certified mail or delivered in person to the
Director. Any notices, reports or other communications from the COUNTY to the ENGINEER shall
be considered delivered when posted by certified mail to the ENGINEER at the last address left on
file with the COUNTY or delivered in person to said ENGINEER or the ENGINEER’s authorized
representative.

13. AUDIT RIGHTS: The COUNTY reserves the right to audit the records of the
ENGINEER related to this Agreement at any reasonable time and during normal business hours
during the performance of the work included herein and for a period of five (5) years after final
payment under this Agreement. The ENGINEER agrees to provide any records necessary to
substantiate payment requests to the COUNTY, including audited financial statements. In the event
an audit undertaken pursuant to this section reveals improper, inadvertent, or mistaken payments to
the ENGINEER, the ENGINEER shall remit such payments to the COUNTY. The COUNTY shall
retain all legal and equitable rights with respect to recovery of payments.

14. SUBCONSULTANTS:

A. The ENGINEER shall utilize the following firms as subconsultants: Brown and Caldwell,
Curtis + Rogers Design Studio, Inc; Geosol, Inc; Architects International, Inc; Media Relations
Group, Inc; BCC Engineering, Inc; Nova Consulting, Inc; Brindley Pieters & Associates, Inc; EAC
Consulting, Inc; Avino & Associates, Inc; Separation Processes, Inc; and Hazen and Sawyer, P.C.
Inc. The ENGINEER shall not subconsult, assign or transfer to others work performed under this
Agreement without the written consent of the Director or his designee after the Department of
Procurement Management, Small Business Affairs approves the additional subconsultant(s). In
addition, the ENGINEER shall not allow the subconsultant to utilize, assign or transfer work to
others for work performed under this Agreement without the written consent of the Director or his
designee and after the Department of Procurement Development, Small Business Affairs approves
the additional subconsultant(s). When applicable and upon receipt of such consent in writing by the
Director, the ENGINEER shall cause the names of the firms responsible for the major portions of
each separate specialty of the work to be inserted in the pertinent documents or data. Nothing
contained in this Agreement shall create any contractual relationship between the COUNTY and the

subconsultants.
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B.Inaddition, and as applicable, the ENGINEER agrees to comply with Miami-Dade County
Ordinance 01-103 and Administrative Order 3-32 regarding the Community Business Enterprise
(CBE) program. The COUNTY has established a participation goal of 20% based on the total
amount of compensation authorized under this Agreement. The ENGINEER shall be responsible to
submit to the COUNTY a Monthly Utilization Report on or before the tenth working day following
the preceding month.

15.  PROMPT PAYMENT TO SMALL BUSINESS SUBCONSULTANTS: The
ENGINEER agrees to comply with Section 2-8.1.4 of the Code of Miami-Dade County, requiring the
ENGINEER to issue prompt payment to all small business contractors and to have dispute resolution
procedures in place in the event of disputed payments to small businesses. Failure of the
ENGINEER to issue prompt payment to small businesses, or to adhere to its dispute resolution
procedures, may be cause for suspension, termination, and debarment.

16.  WARRANTY: The ENGINEER certifies and agrees that no companies or persons,
other than bona fide employees working solely for the ENGINEER or the ENGINEER's
subconsultants, have been retained or employed to solicit or secure this Agreement or have been
paid or guaranteed payment of any fees, commissions, percentage fees, gifts or any other
considerations contingent upon or resulting from the award or making of this Agreement. The
ENGINEER also certifies and agrees that no COUNTY personnel, whether a full-time or part-time
employee, has or shall be retained or employed in any capacity, by the ENGINEER or the
ENGINEER's subconsultants, to accomplish the work contemplated under the terms of this
Agreement. The COUNTY shall not pay the ENGINEER for any work performed by COUNTY
employees.

17. TERMINATION OF AGREEMENT: Itis expressly understood and agreed that the
Director may terminate this Agreement, in total or in part, without cause or penalty, by ten (10) days
prior written notification or by declining to issue the written task order authorization, as provided
herein in which event the COUNTY's sole obligation to the ENGINEER shall be payment, in
accordance with Paragraph 6, for those units or sections of work previously authorized. Such
payment shall be determined on the basis of the hours or percentage of work performed by the
ENGINEER up to the time of termination. In the event partial payment has been made for
professional services not performed, the ENGINEER shall return such sums to the COUNTY within
ten (10) days after receipt of written notice that said sums are due. Upon such termination, the
COUNTY may, without penalty or other obligation to the ENGINEER, elect to employ other persons
to perform the same or similar services.

18. DURATION OF AGREEMENT: This Agreement shall remain in full force and
effect for a period of seven (7) years after its date of execution (although actual completion of the
services may extend beyond such term and shall be subject to the same terms and conditions set forth
in this Agreement, including but not limited to indemnification and insurance) or until the
completion of the professional engineering services contemplated herein, and as specified in the
authorization to proceed or until depletion of the funds allocated to pay the cost of the services
described herein, whichever occurs first. This Agreement may be terminated by mutual consent of
the parties hereto, or as otherwise provided herein. The performance of specifically and properly
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authorized services that may extend beyond this Agreement’s effective term shall be compensated in
accordance with Paragraph 6 hereof.

19. DEFAULT Ifthe ENGINEER fails to comply with the provisions of this Agreement,
the Director may declare the ENGINEER in default by ten (10) days prior written notification. In
such event, the ENGINEER shall only be compensated for any professional services completed as of
the date written notice of default is served. In the event partial payment has been made for
incomplete professional services, the ENGINEER shall return such sums to the COUNTY within ten
(10) days after receipt of written notice that said sums are due. The ENGINEER shall not be
compensated for professional services that have been performed but not completed by the time the
Director declares a default. Inthe event the COUNTY prevails in litigation to enforce or defend the
provisions of this or any other Paragraph of this Agreement, the COUNTY shall be compensated by
the ENGINEER for reasonable attorney's fees and court costs.

20. INDEMNIFICATION AND INSURANCE:  Pursuant to section 725.08 of the
Florida Statutes, the ENGINEER shall indemnify and hold harmless the County and its officers and
employees, from liabilities, damages, losses, and costs, including, but not limited to, reasonable
attorneys’ fees, to the extent caused by the negligence, recklessness, or intentionally wrongful
conduct of the ENGINEER and other persons employed or utilized by the ENGINEER in the
performance of this Agreement.

The ENGINEER shall pay all claims and losses in connection therewith and shall pay all
costs, judgments and attormney’s fees for such claims which are finally determined to have been
caused by the ENGINEER’s negligence, recklessness or intentionally wrongful conduct of the
ENGINEER. The ENGINEER expressly understands and agrees that any insurance protection
required by this Agreement or otherwise provided by the ENGINEER shall in no way limit the
responsibility to indemnify and hold harmless and defend the COUNTY or its officers, employees,
agents and instrumentalities as herein provided.

‘The ENGINEER, including subconsultants, shall not commence any work pursuant to this
Agreement until all insurance required under this Section has been obtained and such insurance has
been approved by the COUNTY's Risk Management Division of General Services Administration.
The ENGINEER shall maintain insurance coverage during the term of this Agreement which meet
the requirements outlined below:

A. Automobile Liability Insurance covering all owned, non-owned and hired vehicles used
in connection with the work in an amount not less than $300,000 combined single limit
per occurrence for bodily injury and property damage.

B. Professional Liability Insurance in the amount of $5,000,000 per claim.

C. Commercial General Liability Insurance, on a comprehensive basis, in an amount not
less than $300,000 combined single limit per occurrence for bodily injury and property
damage. Miami-Dade County must be shown as additional insured with respect to this
coverage.
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D. Workers’ Compensation Insurance for all employees of the ENGINEER as required by
Chapter 440.

All insurance policies must be issued by companies authorized to do business under the laws
of the State of Florida, with the following qualifications:

The companies must be rated no less than "B" as to management and no less than "Class V"
as to strength by the latest edition of Best's Insurance Guide, published by A.M. Best Company,
Oldwick, New Jersey, or its equivalent, subject to the approval of the Risk Management Division,
or,

The companies must hold a valid Florida Certificate of Authority as shown in the latest "List
of All Insurance Companies Authorized or Approved to Do Business in Florida", issued by the State
of Florida Department of Insurance and be members of the Florida Guaranty Fund.

The ENGINEER shall furnish certificates of insurance to the Department’s
Intergovernmental Affairs Manager, Suite 435, 3071 S.W. 38™ Avenue, Miami, Florida, 33146
prior to the commencement of operations, which certificates shall clearly indicate that the
ENGINEER has obtained insurance in the type, amount, and classification as required for strict
compliance with this Paragraph 20. The certificate shall indicate that no material change or
cancellation of this insurance shall be effective without thirty (30) days written advance notice to
Miami-Dade County, c¢/o the Manager of Risk Management Division.

Compliance with the foregoing requirements shall not relieve the ENGINEER of the
liabilities and obligations under this Section or under any other portion of this Agreement, and the
COUNTY shall have the right to inspect the original insurance policies.

21. ORDINANCES: The ENGINEER agrees to abide by and be governed by Miami-
Dade County ordinances which may have a bearing on the work contemplated hereunder, including
but not necessarily limited to the following:

A. Ordinance No. 72-82 (Conflict of Interest), as amended, and Ordinance No. 77-13
(Financial Disclosures), as amended, which are incorporated herein by reference, as if
fully set forth herein in connection with the ENGINEER’S obligations hereunder. The
ENGINEER shall comply with the financial disclosure requirements of Ordinance No.
77-13 by filing within thirty (30) days of the execution of this Agreement one of the
following with the Miami-Dade County Elections Department, P. O. Box 012241,
Miami, Florida 33101:

(D A source of income statement;

(2) A current certified financial statement;

(3) A copy of the ENGINEER's Current Federal Income Tax
Return.

B. The ENGINEER further agrees to comply with the requirements of
applicable County, State and Federal Ordinances, Resolutions and/or
Regulations, including, but not limited to the list below. The
ENGINEER shall execute the related affidavits, attached hereto as

Exhibit “A”.
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(1) Ordinance No. 90-133, Miami-Dade County Disclosure Affidavit;

(2) Ordinance No. 91-22, Certification Regarding Lobbying;

(3) Ordinance No. 91-142, Family Leave; as amended by Ordinance No. 92-91,
superseded by Ordinance No. 93-118;modified by Resolution Nos. 1499-91 and
R-183-00

(4) Ordinance No. 92-15, Drug-Free Workplace;

(5) Ordinance No. 92-27, Lobbyist Registration for Oral Presentation;

(6) Ordinance No. 93-129, Debarment Disclosure Affidavit;

(7) State of Florida Statutes 287.133(3) (a) on Public Crimes Affidavit;

(8) Ordinance No. 94-34, Criminal Record Affidavit;

(9) Ordinance No. 95-178, Delinquent or Currently Due Fees or Taxes;

(10) Ordinance No. 97-215, Inspector General (IG);

(11) Ordinance No. 99-152, False Claims;

(12) Ordinance No. 99-162, Payments to County are not in arrears;

(13) Ordinance No. 01-96, Code of Business Ethics Affidavit;

(14) Resolution No. 1634-93, Quarterly Reports (Miami-Dade County Work);

(15) Resolution No. 113-94, Quarterly Reports (Private Sector Work);

(16) Disability Nondiscrimination Affidavit; (Resolution No. 385-95/Americans with

Disabilities Act of 1990).
(17) Resolution No. 516-96 and Administrative Order No. 3-20, Independent Private
Sector Inspector General (IPSIG);

(18) Resolution No. 744-00, Requiring the continued engagement of critical

personnel in contracts for Professional Services for the duration of the Project;

(19) Resolution No. 185-00, Domestic Violence Leave

(20) Administrative Order 3-39, Architectural and Engineering Selection Process

The ENGINEER further agrees to comply with any other ordinances or resolutions of the
COUNTY that may become effective prior to the execution of this Agreement by both parties.

22. PROPRIETARY INFORMATION: Notwithstanding any other provisions of this
Agreement or any provisions in a particular authorization to proceed, all of ENGINEER's proprietary
computer programs or software, developed by ENGINEER outside of this Agreement shall remain
the exclusive property of the ENGINEER, and shall not be disclosed to third parties, unless
otherwise required by law. The ENGINEER shall provide the necessary licensing agreements to
enable to the COUNTY to use proprietary property, including but not limited to computer programs
or software.

23. AFFIRMATIVE ACTION PLAN: In accordance with Ordinance No. 82-37, the
ENGINEER must have an Affirmative Action Plan filed and approved by Miami-Dade County’s
Department of Procurement Management, Small Business Affairs (DPM). The Plan is hereby
incorporated as a contractual obligation of the ENGINEER to Miami-Dade County.

24.  EQUAL OPPORTUNITY: The ENGINEER shall not discriminate against any
employee or applicant for employment because of race, religion, color, sex, age, sexual orientation,
marital status, physical handicap, or national origin. The ENGINEER shall take affirmative actions
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to insure that applicants are employed and that employees are treated during their employment
without regard to their race, religion, color, sex, age, sexual orientation, marital status, physical
handicap or national origin. Such actions shall include, but shall not be limited to the following:
employment; upgrading, transfer or demotion; recruitment or recruitment advertising; layoff or
termination; rates of pay or other form of compensation and selection for training, including
apprenticeship. The ENGINEER agrees to post in conspicuous places, available to employees and
applicants for employment, notices setting forth the provisions of this Equal Opportunity Clause.

THE ENGINEER shall comply with all applicable provisions of the Civil Rights Acts of
1964; Executive Order 11246 of September 24, 1965 as amended by Executive Order 11375;
Executive Order 11625 of October 13, 1971; the Age Discrimination in Employment Act, effective
June 12, 1968; the rules and regulations, and relevant orders of the Secretary of Labor; Florida
Statutes 112.041, 112.042 and 112.0113; and Miami-Dade County Ordinance No. 75-46, effective

June 28, 1975.

During the performance of this Agreement, the ENGINEER agrees to state in all solicitations
or advertisements for employees placed by or on behalf of the ENGINEER that all qualified
applicants will receive consideration for employment without regard to race, religion, color, sex, age,
sexual orientation, marital status, physical handicap or national origin. If requested to do so, the
ENGINEER shall furnish all information and reports required by Executive Order 11246, as
amended by Executive Order 11375 and by rules, regulations and orders of the Secretary of Labor,
and will permit access to its books, records and accounts by the COUNTY, and compliance review
agencies for purposes of investigation to ascertain compliance with such rules and regulations and
orders. The ENGINEER further agrees that he will comply with the requirements of the Americans
with Disabilities Act.

25. OFFICE OF THE COUNTY INSPECTOR GENERAL: According to Section 2-1076
of the Code of Miami-Dade County, Miami-Dade County has established the Office of the Inspector
General (IG) which may, on a random basis, perform audits, inspections, and reviews of all
County/Trust contracts. This random audit is separate and distinct from any other audit by the
County. To pay for the functions of the Office of the Inspector General, any and all payments to be
made to the ENGINEER under this contract will be assessed one quarter (1/4) of one (1) percent of
the total amount of the payment, to be deducted from each progress payment as the same becomes
due unless, as stated in the Special Conditions, this Contract is federally or state funded where
federal or state law or regulations preclude such a charge. The ENGINEER shall in stating its agreed
process be mindful of this assessment, which will not be separately identified, calculated or adjusted
1n the proposal or bid form. The audit cost shall also be included in all change orders and all contract
renewals and extensions.

The Miami-Dade Office of Inspector General is authorized to investigate County affairs and
empowered to review past, present and proposed County and Public Health Trust programs,
accounts, records, contracts and transactions. In addition, the Inspector General has the power to
subpoena witnesses, administer oaths, require the production of witnesses and monitor existing
projects and programs. Monitoring of an existing project or program may include a report
concerning whether the project i1s on time, within budget and in conformance with plans,
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specifications and applicable law. The Inspector General shall have the power to audit, investigate,
monitor, oversee, inspect and review operations, activities, performance and procurement process
including but not limited to project design, bid specifications, proposal submittals, activities of the
ENGINEER, its officers, agents and employees, lobbyists, County and Public Health Trust staff and
elected officials to ensure compliance with contract specifications and to detect fraud and

corruption.

Upon ten (10) days written notice to the ENGINEER shall make all requested records and
documents available to the Inspector General for inspection and copying. The Inspector General
shall have the right to inspect and copy all documents and records in the ENGINEER's possession,
custody or control which in the Inspector General's sole judgment, pertain to performance of the
contract, including, but not limited to original estimate files, change order estimate files,
worksheets, proposals and agreements from and with successful subcontractors and suppliers, all
project-related correspondence, memoranda, instructions, financial documents, construction
documents, proposal and contract documents, back-change documents, all documents and records
which involve cash, trade or volume discounts, insurance proceeds, rebates, or dividends received,
payroll and personnel records and supporting documentation for the aforesaid documents and
records.

The ENGINEER shall make available at its office at all reasonable times the records, materials, and
other evidence regarding the acquisition (bid preparation) and performance of this contract, for
examination, audit, or reproduction, until three (3) years after final payment under this contract or
for any longer period required by statute or by other clauses of this contract. In addition:

1. If this contract is completely or partially terminated, the ENGINEER shall make
available records relating to the work terminated until three (3) years after any resulting
final termination settlement; and

2. The ENGINEER shall make available records relating to appeals or to litigation or the
settlement of claims arising under or relating to this contract until such appeals,
litigation, or claims are finally resolved.

The provisions in this section shall apply to the ENGINEER, its officers, agents, employees,
subcontractors and suppliers. The ENGINEER shall incorporate the provisions in this
section in all subcontracts and all other agreements executed by the ENGINEER in
connection with the performance of this contract.

Nothing in this section shall impair any independent right to the County to conduct audits or
investigative activities. The provisions of this section are neither intended nor shall they be
construed to impose any liability on the County by the ENGINEER or third parties.

Exception: The above application of one quarter (1/4) of one percent fee assessment shall
not apply to the following contracts: (a) IPSIG contracts; (b) contracts for legal services; (c)
contracts for financial advisory services; (d) auditing contracts; (e) facility rentals and lease
agreements; (f) concessions and other rental agreements; (g) insurance contracts; (h) revenue-
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generating contracts; (i) contracts where an IPSIG is assigned at the time the contract is
approved by the Trust; (j) professional service agreements under $1,000; (k) management
agreements; (1) small purchase orders as defined in Miami-Dade County Administrative
Order 3-2; (m) federal, state and local government-funded grants; and (n) interlocal
agreements. Notwithstanding the foregoing, the Trust may authorize the inclusion of the fee
assessment of one-quarter (1/4) of one percent in any exempted contract at the time of award.

Nothing contained above shall in any way limit the powers of the Inspector General to
perform audits on all Trust contracts including, but not limited to, those contracts specifically
exempted above.

26.  INDEPENDENT PRIVATE SECTOR INSPECTOR GENERAL: The ENGINEER
is hereby directed to the requirements of AO 3-20 and R-516-96; the County shall have the right but
not the obligation to retain the services of an independent private-sector inspector general (IPSIG)
who may be engaged to audit, investigate, monitor, oversee, inspect and review the operations,
activities and performance of the ENGINEER and County in connection with this agreement. The
scope of services performed by an IPSIG may include, but are not limited to, monitoring and
Investigating compliance with Contract Specifications; project costs; and investigating and
preventing corruption and fraud.

The IPSIG may perform its services at all levels of the contracting and procurement process
including but not limited to project design, establishment of bid specifications, bid submittals,
activities of ENGINEER, its officers, agents and employees, lobbyists, county staff and elected
officials.

Upon (10) ten days written notice to ENGINEER from an IPSIG, the ENGINEER shall make
all requested records and documents available to the IPSIG for inspection and copying. The IPSIG
shall have the right to examine all documents and records in the ENGINEER's possession, custody or
control which in the IPSIG's sole judgment pertain to performance of the agreement, including but
not limited to original estimate files, bid and change order estimates, worksheets, proposals and
agreements from and with successful and unsuccessful subcontractors and suppliers, all project-
related correspondence, memoranda, instructions, financial documents, construction documents, bid
and contract documents, back-charge document, all documents and records which involve cash, trade
or volume discounts, insurance proceeds, rebates, or dividends received, payroll and personnel
records, and supporting documentation for the aforesaid documents and records.

27. DOMESTIC LEAVE: Pursuantto Ordinance No. 99-5, the ENGINEER certifies
its compliance with the Domestic Leave Ordinance, providing domestic violence leave to its
employees. In addition, the ENGINEER understands that failure to meet the terms and conditions of
the ordinance shall constitute a default of the subject Agreement and may be cause for
suspension, termination and debarment, in accordance with the terms of this Agreement and the
debarment procedures of the COUNTY.

2.5
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28. PERFORMANCE EVALUATIONS: Performance evaluations of the services
rendered under this Agreement shall be performed by the Department and shall be utilized by the
COUNTY as evaluation criteria for future solicitations.

29. ETHICS COMMISSION: Pursuant to Section 2-11.1 (w) of the Code of Miami-
Dade County, the Commission on Ethics and Public Trust has jurisdiction over contractors and
vendors. The ENGINEER acknowledges that pursuant to Section I of the Lobbyist Rules adopted
by the Ethics Commission, the County Mayor or the Board of County Commissioners may void any
agreement where a lobbying violation has occurred.

30. ASSIGNMENT OF AGREEMENT: This Agreement shall not be transferred,
assigned or otherwise conveyed to any other party without the express written consent of the
Director.

31, ENTIRETY OF AGREEMENT: This writing embodies the entire Agreement and
understanding between the parties hereto, and there are no other agreements and understandings, oral
or written with reference to the subject matter hereof that are not merged herein and superseded
hereby.

32. MODIFICATION: No alteration, change, or modification of the terms of this
Agreement shall be valid unless made in writing, signed by all parties hereto, and approved by the
COUNTY.

33. GOVERNING LAW: This Agreement, regardless of where executed, shall be
governed by and construed according to the laws of the State of Florida, and venue shall be in
Miami-Dade County, Florida.

34. SECURITY RESTRICTIONS: Access to the COUNTY s site are restricted. The
ENGINEER is subject to Article IX, Chapter 32 of the Miami-Dade County Code (Ordinance No.
02-68). In the event the ENGINEER needs access to the COUNTY’s property, the ENGINEER
agrees to comply with the security ordinance and any other requirements by the COUNTY relating to
security which may include background checks, the use of photo identification badges and limited
access to the COUNTY s property. Prior to commencing work, the ENGINEER shall meet with a
Plant Superintendent to submit required information and discuss security relating to the project.
Subconsultants are also required to comply with the restrictions and it shall be the responsibility of
the ENGINEER to ensure that the subconsultants comply with security ordinance and all restrictions.

35.  SANCTIONS FOR CONTRACTUAL VIOLATIONS: Notwithstanding any other
penalties for the ENGINEER and/or subconsultants that may be found to have discriminated in
violation of Article VII of Chapter 11A of the Code, the COUNTY may terminate this Agreement or
require the termination or cancellation of the subconsultants’ agreements. Inaddition, a violation by
the ENGINEER and/or subconsultants, or failure to comply with the Administrative Order (A.O.)
3-39 may result in the imposition of one or more of the sanctions listed in the A.O. The COUNTY
additionally retains all rights sanctioned it by Ordinance or Statute and may avail itself of any remedy
of law or equity in the event of a breach of this Agreement.
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36. SEVERABILITY: Ifany Section of this Agreement is found to be null and void, the

other Sections shall remain in full force and effect.

IN WITNESS WHEREOF the parties hereto have executed this Agreement by their duly

authorized officers on the date first written above.

ATTEST:

HARVEY RUVIN,
CLERK OF THE BOARD

By:

WITNESSETH:
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[0-36-07

Assistant C'ounty Attorney
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MIAMI-DADE COUNTY, FLORIDA BY
ITS BOARD OF COUNTY
COMMISSIONERS

By:

County Mayor

.Inc.
Firm Name (Place Corporate Seal)

By: %,/M

Presideft

Richard D. Fox
Printed Name
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EXHIBIT “A”

AFFIDAVITS
Agreement Number
07CDAMO007
I, __ Richard D. Fox , as the duly authorized representative of
Affiant
being first duly sworn
state: Camp Presser ,& McKee Inc.

Name of Engineer

The full legal name and business address of the ENGINEER transacting business with Miami-Dade
County is: Camp Dresser & McKee Inc. 800 Brickell Avenue, Suite 500
Miami, Florida 33131
Federal Employer Identification Number
# 04-2473650
and does solemnly swear and certify to the following affidavits that are required and made a part of
this agreement.

1. FAMILY LEAVE PLAN
ORDINANCE NO. 91-142 (Sec. 11 A-29 et Seq. of the County Code)

The provision of Miami-Dade County Ordinance No. 91-142, Section 2, “FAMILY LEAVE”, apply
to every employer which meets either or both of the following conditions:

Has in the regular course of business more that fifty (50) employees working in Miami-Dade
County for each working day during each of twenty (20) or more weeks in the current
preceding calendar year;

Does business with Miami-Dade County and has at least fifty
(50) employees for each working day during each of twenty (20)
or more weeks in the current or preceding calendar year.

(Check the appropriate box)
Does not meet either of the above listed conditions.
X  Meets one or both of the above listed conditions;

and it is familiar with and will abide by the requirements of
Ordinance No. 91-142.
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2. MIAMI-DADE COUNTY EMPLOYMENT DISCLOSURE
ORDINANCE NO. 90-133 (Sec. 2-8.1 of the County Code)

1. Ifthe contract or business transaction is with a Corporation, the full legal name and business
address shall be provided for each officer and director and each stockholder who holds
directly or indirectly five percent (5%) or more of the corporation’s check. Ifthe contract or
business transaction is with a partnership, the full legal name and business address shall be
provided for each partner. Ifthe contract or business transaction is with a trust, the full legal
name and address shall be provided for each trustee each beneficiary. All such names and
addresses are:

%
N/A %
%

2. The full legal names and business address of any other individual (other than subcontractors,
materialmen, suppliers, laborers, or lenders) who have, or will have, any interest (legal,
equitable, beneficial or otherwise) in the contract or business transaction with Miami-Dade
County are:

N/A

3. Does the entity (Prime Consultant) have a collective bargaining agreement with its
employees?
N/A
4. As an attachment the Prime Consultant shall include a schedule of wage rates (including
overtime) to be paid employees performing work under this Contract. It shall also include
the health care benefits to be paid to employees performing work under this Contract.

5. Asan attachment the Prime Consultant shall submit a current breakdown of their work force
as to race, national origin and gender.

6. Any person who willfully fails to disclose the information required herein, or who knowingly
discloses false information in this regard, shall be punished by a fine of up to five hundred
dollars (§500.00), or by imprisonment in the County jail for up to sixty (60) days, or both at
the discretion of the Court.

3. ANNUAL DRUG-FREE WORKPLACE
Ordinance No. 92-15(Sec. 2-8.1.2 of the County Code)

A. The engineer certifies that as of the commencement date of this Agreement with Miami-Dade
County it shall provide a drug-free workplace for its employees, and

1. will provide a written statement to each employee, notifying the employee that the
unlawful manufacture, distribution, dispensation, possession or use of a controlled
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(a)
(b)

(©)
(d)

substance, as defined in Section 893.02(4) Florida Statutes in the contracting entity’s
workplace (s) is prohibited and specifying the actions the contracting entity will take
against employees for violation of such prohibition. Such written statement shall
also inform the employee of:

the dangers of drug abuse in the workplace;

the contracting entity’s policy of maintaining a drug-free environment at all of its
workplaces, including but not limited to all locations where employees perform any
task relating to any portion of the above contract;

any available drug counseling, rehabilitation, and employee assistance programs; and
the penalties that may be imposed upon employees for drug abuse violations

will require each employee to sign a copy of the written statement referred to in
paragraph 1 above to acknowledge receipt of the written statement and advice as to
specifics of such policy. The contracting entity covenants to retain the statements
signed by its employees. The contracting entity covenants to post in a prominent
place at all of its workplaces a written statement of its policy containing the foregoing
elements a through d;

will notify each employee in the statement required by paragraph 1 above that as a
condition of employment the employee will:

(a) abide by the terms of the statement; and

(b) notify the contracting entity of any criminal drug statute convection for a violation
occurring in the workplace no later than five 5 days after such conviction;

will notify the County within ten (10) days after receiving notice under paragraph 3
above from an employee or otherwise receiving actual notice of such conviction;

will impose appropriate personnel action against such employees referred to in
paragraph 4 above up to and including termination; or require such employee to
satisfactorily participate in a drug abuse assistance or rehabilitation program
approved for such purposes by a Federal, State or local health, law enforcement, or
other appropriate agency;

will make a good faith effort to continue to maintain a drug-free workplace through
implementation of paragraphs 1 through 5 of this affidavit.

The Engineer entity will certify annually, on or before the anniversary date of the
professional services agreement that it is in compliance with the provisions of
Ordinance 92-15.

4. DISABILITY NONDISCRIMINATION
Resolution No. 385-95

The ENGINEER is in compliance with and agrees to continue to comply with, and assume that any
subcontractor, or third party contractor under this project complies with all applicable requirements
of the laws listed below including, but not limited to, those provisions pertaining to employment,
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provision of programs and services, transportation, communications, access to facilities, renovations,
and new construction in the following laws:

The Americans with Disabilities Act 0f 1990 (ADA), Pub.L. 101-336-104 Stat 327.42 U.S.C. 12101-
12213 and 47 U.S.C. Sections 225 and 611 including Title I, Employment, Title II, Public Services;
Title III, Public Accommodations and Services Operated by Private Entities; Title IV
telecommunications; and Title V, Miscellaneous Provisions.

The Rehabilitation Act of 1973, 29 U.S.C. Section 794.
The Federal Transit Act, as amended 49 U.S.C. Sections 1612.
The Fair Housing Act as amended, 42 U.S.C. Section 3601-3631.

5. MIAMI-DADE COUNTY DEBARMENT DISCLOSURE
ORDINANCE 93-129

The ENGINEER or his agents, officers, principals, stockholders, subconsultants or their affiliates are
not debarred by Miami-Dade County.

6. SWORN STATEMENT UNDER SECTION 287.133(3)(a), FLORIDA STATUTES ON
PUBLIC CRIMES

1. I understand that a “public entity crime” as defined in Paragraph 287.133(g),
Florida Statutes, means a violation of any state or federal law by a person with
respect to and directly related to the transaction of business with any public entity
or with an agency or political subdivision of any other state or with the United
States, including, but not limited to, any bid or contract for goods or services to
be provided to any public entity or an agency or political subdivision of any other
state or of the United States and involving antitrust, fraud, theft, bribery,
collusion, racketeering, conspiracy, or material misrepresentation.

2. I understand that “Convicted” or “Conviction” as defined in Paragraph
287.133(1)(b), Florida Statutes, means a finding of guilt or a conviction of a
public entity crime, with or without an adjudication of guilt, in any federal or
state trial court of record relating to charges brought by indictment or information
after July 1,1989, as a result of a jury verdict, nonjury trial, or entry of a plea of
guilty or nolo contedere.

3. Tunderstand that an “affiliate” as defined in Paragraph 287.133 (1) (a), Florida
Statutes, means:
1) A predecessor or successor of a person convicted of a public entity crime:
or
2) An entity under the control of any natural person who is active in the
management of the entity and who has been convicted of a public entity
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crime. The term “affiliate” includes those officers, directors, executives,
partners, shareholders, employees, members, and agents who are active in
the management of an affiliate. The ownership by one person of shares
constituting a controlling interest in another person, or a pooling of
equipment or income among persons when not for fair market value
under an arm’s length agreement, shall be a prima facie case that one
person who has been convicted of a public entity crime in Florida during
the preceding 36 months shall be considered an affiliate.

4. 1 understand that a “person” as defined in Paragraph 287.133(1)(e), Florida
Statutes means any natural person or entity organized under the laws of any state
or of the United States with the legal power to enter into a binding contract and
which bids or applies to bid on contracts for the provision of goods or services let
by a public entity, or which otherwise transacts or applies to transact business
with a public entity. The term “person” includes those officers, directors,
executives, partners, shareholders, employees, members, and agents who are
active in management of an entity.

5. Based on information and belief, the statement which I have marked below is true
in relation to the entity submitting this sworn statement. (Please indicate which
statement applies).

_ X Neither the entity submitting this sworn statement, nor any officers, directors,
executives, partners, shareholders, employees, members, or agents who are active in
management of the entity, nor any affiliate of the entity have been charged with and
convicted of a public entity crime subsequent to July 1, 1989.

____The entity submitting this sworn statement, or one or more of the officers, directors,
executives, partners, shareholders, employees, members, or agent who are active in
management of the entity, or an affiliate of the entity has been charged with and convicted of
a public entity crime subsequent to July 1, 1989, AND (Please indicate which additional
statement applies)

___ There has been a proceeding concerning the conviction before a hearing officer of the
State of Florida, Division of Administrative Hearings. The final order entered by the hearing
officer did not place the person or affiliate on the convicted vendor list. (Please attach a copy
of the final order) ’

___ The person or affiliate was placed on the convicted vendor list. There has been a
subsequent proceeding before a hearing officer of the State of Florida, Division of
Administrative Hearings. The final order entered by the hearing officer determined that it
was in the public interest to remove the person or affiliate from the convicted vendor list.
(Please attach a copy of the final order)

The person or affiliate has not been placed on the convicted vendor list (Please describe
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any action taken by or pending with the Department of General Services)

7. CRIMINAL RECORD
ORDINANCE NO. 94-34

The ENGINEER, as of the date of the execution of this Agreement:

X has not been convicted of a felony during the past ten (10) years, nor does it, as of the date of
bid or proposal submission, have an officer, director or executive who has been convicted of a felony
during the past ten (10) years.

has been convicted of a felony during the past (10) years, or as of the date of bid or proposal
submission, has an officer, director or executive who has convicted of a felony during the past ten
(10) years.

8. DELINQUENT OF CURRENTLY DUE FEES OR TAXES
ORDINANCE NO. 95-178

Except for small purchase orders and sole source contracts, convention and your is
development taxes, all delinquent and currently due fees or taxes - including but not limited to real
and property taxes, utility taxes and occupational licenses taxes - which are collected in the normal
course by the Miami-Dade County Tax Collector as well as Miami-Dade County issued parking
tickets for vehicles registered in the name of the ENGINEER been paid.

9. DOMESTIC VIOLENCE LEAVE

In compliance with Miami-Dade County Resolution Number 185-00, the ENGINEER certifies that
its compliance with the Domestic Leave Ordinance No. 99-5; codified at 11A-60 et. Seq. of the
Miami-Dade County Code, providing domestic violence leave to their employees. In addition, I
understand that failure to meet the terms and conditions of the ordinance shall constitute a default of
the subject contract and may be cause for suspension, termination and debarment, in accordance with
the terms of the contract and the debarment procedures of the County.

10. PAYMENTS TO COUNTY ARE NOT IN ARREARS
ORDINANCE NO. 99-162

In compliance with Miami-Dade County Ordinance Number 99-162, the ENGINEER is not in
arrears on any payment under a contract, promissory note or other loan document with the COUNTY
either directly or indirectly by which the ENGINEER has a controlling interest. In addition, I
understand that failure to meet the terms and conditions of any obligation or repayment schedule
shall constitute a default of the subject contract and may be cause for suspension, termination and
debarment, in accordance with the terms of the contract and the debarment procedures of the County.
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11. CODE OF BUSINESS ETHICS AFFIDAVIT
(ORDINANCE 01-96)
[DADE COUNTY CODE SEC. 2-8.1(i)]

The Engineer, as of the date of execution of this Agreement,

Has adopted a code of business ethics and will comply with all applicable governmental rules
and regulations including, among others, the Miami-Dade County Conflict of Interest and Code
of Ethics Ordinance and the Miami-Dade County False Claims Ordinance.

Failure to comply with the requirements of the above Ordinance as included in the contract
specifications shall render the contract voidable, and subject violators to debarment, in
accordance with the terms of the contract and debarment procedures of Miami-Dade County, of
those persons or entities who knowingly violate this policy or falsify information.

I have carefully read this entire eight page document, made a part of this Agreement as Exhibit “A”
and certify that the information provided is true and accurate.

COMMONWEALTH OF MASSACHUSETTS

SEATEOR BHRRIERK )

COUNTY OF MIDDLESEX ) SS
GEOHTK ORDADE )
) Middlesex Massachusetts
Sworn to and subscribed before me at BHERKD@dX County, fiwxide this 9th day of
October 2007, by Richard D. Fox on behalf of Camp Dresser & McKee Inc.

_ X Who is personally know to me
__ Who produced identification:

Type of Identification:

Cidlodava

[4 " 7 'K

Signature of Affiant

Janet M. Cotugno
Print, type or stamp name of notary public

Janet M. Cotugno, Administrative Assistant

Legal Name & Title
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MEMORANDUM

(Revised)

TO: Honorable Chairman Bruno A. Barreiro DATE: December 4, 2007
and Members, Board of County Commissioners

FROM: R.A.C evas,?r) ' - SUBJECT: Agendaltem No. 8(R)(1)(F)
County Attorney

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

, ' No committee review



Approved Mayor Agenda Item No. 8(R) (1) (F)
Veto 12-04-07
Override

RESOLUTION NO.

RESOLUTION APPROVING AN AWARD OF A NON-
EXCLUSIVE PROFESSIONAL SERVICE AGREEMENT
CONTRACT NUMBER E07-WASD-02(A) IN AN
AMOUNT NOT TO EXCEED $55,000,000 TO CAMP,
DRESSER & MCKEE, INC. TO PROVIDE DESIGN
AND CONSTRUCTION MANAGEMENT SERVICES
FOR THE WATER RECLAMATION FACILITY AT
THE SOUTH DISTRICT WASTEWATER TREATMENT
PLANT AND AUTHORIZING COUNTY MAYOR OR
HIS DESIGNEE TO EXECUTE SAME AND TO
EXERCISE PROVISIONS CONTAINED THEREIN

WHEREAS, this Board desires to accomplish the purposes outlined in the

accompanying memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board hereby
approves an award of a Non-Exclusive Professional Service Agreement Contract Number
E07-WASD-02 (A) in an amount not to exceed $55,000,000 to Camp, Dresser & McKee
Inc. to provide design and construction management services for the Water Reclamation
Facility at the South District Wastewater Treatment Plant, in substantially the form
attached hereto and made a part hereof; and authorizes the County Mayor or his designee

to execute same and to exercise renewal and termination provisions contained therein.



Agenda Item No. 8(R) (1) (F)
Page No. 2

The foregoing resolution was offered by Commissioner ,
who moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman
Barbara J. Jordan, Vice-Chairwoman

Jose "Pepe" Diaz Audrey M. Edmonson

Carlos A. Gimenez Sally A. Heyman
Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas
Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this 4th day
of December, 2007. This resolution shall become effective ten (10) days after the date of its

adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an

override by this Board.
MIAMI-DADE COUNTY, FLORIDA

BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

Approved by County Attorney By:
to form and legal sufficiency. Deputy Clerk

Henry N. Gillman



e EUNDED PROJECTS =+

STRATEGIC AREA: Neighborhood and Unincorporated Area Municipal Services
DEPARTMENT: Water and Sewer (dollars in thousands)
WASTEWATER TREATMENT PLANTS EFFLUENT REUSE PROJECT # 965630
DESCRIPTION: Begin planning and construction of facilities for an effluent reuse system at wastewater freatment plants
LLOCATION: Systemwide
Systemwide DISTRICT LOCATED:  Systemwide
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Systemwide
REVENUE SCHEDULE: PRIOR 200708  2008-09 200910  2010-11 201112 201243 FUTURE  TOTAL
Wastewater Connection Charges 15,577 15,662 10,673 0 0 0 0 0 41,912
S. FI. Water Mgmt. District Grant 5,000 0 0 0 0 0 0 0 5,000
WASD Revenue Bonds Sold 6,116 0 0 0 0 0 0 0 6,116
Future WASD Revenue Bonds 0 0 0 158,090 0 217,399 0 515500 890,989
TOTAL REVENUE: 26,693 15,662 10,673 158,090 0 217,399 0 515500 944017
EXPENDITURE SCHEDULE: PRIOR 2007-08 2008-09 2009-10 2010-11 2011-12 201213 FUTURE TOTAL
Planning and Design 554 1,324 2,947 5,784 8,602 11,047 8,736 46,911 85,905
Construction 5,537 13,230 29,436 57,776 85,928 110,352 87,264 468,589 858,112
TOTAL EXPENDITURES: 6,091 14,554 32,383 63,560 94,530 121,399 96,000 515,500 944,017
WASTEWATER TREATMENT PLANTS MISCELLANEOUS UPGRADES PROJECT # 9652061
DESCRIPTION: Upgrade wastewater treatment plants to meet regulatory requirements
LOCATION: Wastewater Treatment Plants
Systemwide DISTRICT LOCATED:  Systemwide
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Systemwide
REVENUE SCHEDULE: PRIOR  2007-08  2008-09 200910  2010-11 201112 201243 FUTURE  TOTAL
Wastewater Renewal Fund 1,055 0 0 0 0 0 0 0 1,055
Wastewater Connection Charges 462 0 0 0 0 0 0 0 462
WASD Revenue Bonds Sold 298 0 0 0 0 0 0 0 298
Future WASD Revenue Bonds 0 0 0 0 0 1,350 0 2,650 4,000
TOTAL REVENUE: 1,815 0 0 0 0 1,350 0 2,650 5,815
EXPENDITURE SCHEDULE: PRIOR 2007-08 2008-09 2009-10 2010-11 201112 201213 FUTURE TOTAL
Planning and Design 29 27 109 0 0 0 123 241 529
Construction 286 272 1,091 0 0 0 1,227 2,410 5,286
TOTAL EXPENDITURES: 315 299 1,200 0 0 0 1,350 2,651 5,815

292



Dept: Miami-Dade Water and Sewer Department 11/8/2007 1:00:05 PM
ECT 965630
Project Title:  965630-WASTEWATER TREATMENT PLANTS EFFLUENT REUSE

Project Desc:  Begin planning and construction of facilities for an effluent reuse system at wastewater treatment plants

Project($$ in 000's) Start: End: Prior: 07-08: 08-09: 09-10: 10-11: Total:
Expenditures 10/1/2003 9/30/2007 6,091 14,554 32,383 63,560 94,530 944,017
Revenue 26,693 15,662 10,673 158,090 0 944,017

Project Type: Capital [_Update Type |

CDPWeb Project Milestones ($ IN 000'S)

Milestone: Start; End: Prior: 07-08: 08-09: 09-10: 10-11: Total:
Planning/Design N/A N/A 554 1,324 2,947 5,784 8,602 85,905
Construction N/A N/A 5,637 13,230 29,436 57,776 85,928 858,112

[ ClIS Milestones | | Add GEO Coded Site |

| X
Current Contracts for Project 965630

RTA Award

Budget Budget ClIs
Dept ContractNo Contract Name Allocation Allocation Award
WS EQ7-WASD-02. Design and Construction Manage $0.00 $13,913,000.00 $50,000,000.00
ws EQ7-WASD-02. Design and Construction Manage $0.00 $15,662,000.00 $50,000,000.00
WS E07-WASD-02. Design and Construction Manage $0.00 $10,673,000.00 $50,000,000.00
ws EQ7-WASD-02 Design and Construction Manage $0.00 $15,577,000.00 $50,000,000.00
WS EQ7-WASD-03. Design and Construction Manage $2,530,000.00 $0.00 $2,300,000.00
WS EQ7-WASD-03 Design and Construction Manage $0.00 $2,530,000.00 $2,300,000.00
ws EQ7-WASD-04 (A).  Design and Construction Manage $3,740,000.00 $0.00 $3,400,000.00
U E07-WASD-04 (A)  Design and Construction Manage $0.00 $3,740,000.00 $3,400,000.00
WS EO07-WASD-07 (A)  Design of Distribution Pipelin $1,650,000.00 $0.00 $0.00
ws EQ7-WASD-08 (A)  Design of Transmission Pipelin $2,750,000.00 $0.00 $0.00

Total Allocated: $10,670,000.00 $62,095,000.00

There are no Sltes for Project 965630



[¢
ERSBHNE BN D CEL LR NY

Project/Contract Title:

Project/Contract No:
Pepartment:

Estimated Cost of Project/Bid:

Deseription of Praject/Bid:

Dept. of Business Development
Project Worksheet

DESIGN AND CONSTRUCTION MANAGEMENT SERVICES FOR THE SOUTH RO Date:
DISTRICT WASTEWATER TREATMENT PLANT WASTEWATER REUSE
FACILITY {(81C 871)

EO7T-WASD-02 Punding Source: ftem No:
WATER & SEWER DEPARTMENT YVARIOUS

S30,000,000.00

T SOUTH DISTRIC
CANT BHALL T
TION DRAWINCGS AND SPEIPICATIONS, ,\Ni)
RCIET OTHER FUNCTIONE)

STy,
(}M!’! E

Contraet Measures Recommendation

87/11/2087

0471

Resubmittal Datelsh:

Measure Program Coal Percent
Ciosal CHE 20.00%

Reasons for Recommendation

This project meets all the oriteria set forth in A0, 332, Section V.

- Funding sources: Foture WASD Revenue Bonds and Mant Expansion Wastewater Fund

Reason for resubmsittal Technical eategories 14.00 and 20.00 were added; Technical category 11.00 was reduced. Areas identified for

CBE opportunities were unaffected; thus €

‘

BE goal remuing at 20%

L

SIC 871 - Architectural and Engineering Services

Anadysis for Récommendation of i Goal

% of Ttems

| Subtrade Cat, istimated Value 1o Base Bid  Availability
GENERAL MECHANICAL ENGINEERING CBE $7,300,000.00 15.00% 24
GENERAL CIVIL EMNGINEERING CRE $2.500,000,00 5.00% 56
Tatal k3 10 ( Q( ﬂﬂﬂ 0(! RURCIL
Living Wages: YES N E

Responsible Wages: YE

Nﬂ}xi

Ordinance 90- 143 Is applicable w ol comstrucifon prafects over ST 00 tat do vot wilize Federad Fusds

Tier 1 Set Aside

~ REVIEW COMMITTE RECOMMENDATION

Set Aside Level | Level2 . Level 3
o
Trade Set Aside (MO ) Goal > Bid Preferenct .o
Preferved s SCRCCtOR Faetor e
g s
. NIy
C lmrpmmx Review Cprfimittee Dhare County Manager Date

25

1-01

172007

OEGROMO ¢ 2008MN8



Dept. of Business Development

e TTAENT OF Project Worksheet

BUSINESS DEVELOPMENT
Project/Contract Title: DESIGN AND CONSTRUCTION MANAGEMENT SERVICES FOR THE SQUTH " RC Date:  04/112007

: DISTRICT WASTEWATER TREATMENT PLANT WAS TEWATER REUSE 1 _11
FACILITY (SIC 871) N
Project/Contract No: E07-WASD-02 Funding Seurce: Item No:
Bepartment: WATER & SEWER DEPARTMENT VARIOUS .
Resubmittal Date(s):

Estimated Cost of Project/Bid: $50,000,000.00

TO ESTABLISH A CONTRACT TO EMPLOY AN ENGINEERING FIRM TO PROVIDE DESIGN AND mNSTRUC‘Im
MANAGEMENT SERVICES FOR THE CONSTRUCTION OF THE SOUTH DISTRICT WASTEWATER TREATMENT PLANT
WASTEWATER RESUSE FACILITY. THE SELECTED CONSULTANT SHALL PERFORM DESIGN AND ASSOCIATED WORK
NECESSARY TO PREPARE COMPLETE DETAILED CONSTRUCTION DRAWINGS AND SPEIFICATIONS, AND
CONCEPTUAL DESIGN OF THE DELIVERY SYSTEMS (AMONGST OTHER FUNCTIONS).

Pescription of Project/Bid:

Program Goal Percent

5 T}m project meets all thc criteria set forth in A.O. 3-32, Section V.
Funding sources: Future WASD Revenue Bonds and Plant Expansion Wastewater Fund

; SIC 871 - An,hxtcctuml and Engmeering Services

¢
i

Subtrade Cat. Estimated Value to Base Bid Availablhty |
GENERAL MECHANICAL ENGINEERING CBE $7,500,000.00 15.00% 24
GENERAL CIVIL ENGINEERING CBE $2,500,000.00 500% 56
Total, $10,000,000.00 20.00%
Living Wages: YES E‘"‘T NO { l

Responsible Wages: YES Ej NO [:: :

Ordinance 90-143 is applicable to atl construction projects wver 3100000 that do nut witize Federal Funds

Tier 1 Set Aside

SetAside . . ... Levell i ‘Level 2 Level 3
Trade Set Aside (MCC) Goal c;(? A< Bid Preference .o

Deferred Seciection Factor

+Daé/ ¢ 7 :

County Manager Dac

ﬂ DEORO0K v, 20051019
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Memorandum @

Date: August 15, 2007

To: tan H. Yorty, Interim Director
Office of Capital Improvements

From: Penelope Townsley, Interim Director
Small Business Affairs / Department of Prg€urément Management

Subject: CBE Compliance Review
Project No. EO7-WASD-02
Design and Construction Management Services for the South District Wastewater
Treatment Plant Wastewater Reusa Facility

Small Business Affairs, Department of Procurement Management (SBA/DPM) has completed its review
of the above-referenced project for compliance with the Community Business Enterprise (CBE-A/E)
Program for Architectural and Engineering Services. The contract measure established for this projeci is
a 20% CBE sub-consultant goal.

The Construction Contracts Section of the Miami-Dade Office of Capital Improvements has submitted
proposals from Parsons Water & Infrastructure, Inc. (#1), CH2M Hill, Inc. (#2), Black & Veatch
Corporation (#3), and Camp, Dresser & McKee, Inc. (#4) for compliance review.

Parsons Water & Infrastructure, Inc. (#1) submitted the required Schedule of Participation that listed
CBE sub-consultants A.D,A. Engineering, Inc. to perform General Structural Engineering, General
Blectrical Engineering, General Civil Engineering, and Engineering Construction Management at 10%,
BND Engineers, Inc. to perform General Civil Engineering at 5%, Chen and Associates Consulting
Engineers, Inc, to perform General Civil Engineering also at 5%, and GEOSOL, Inc. 1o perform
Geotechnical & Materials Engineering Services at 1%. The Letters of Intent submitted were in
agreement with the Schedule of Participation. Parsons Water & Infrastructure, Inc. is in campliance
with the CBE Participation Provisions.

CH2M Hill, Inc. (#2) submitted the required Schedule of Participation that listed CBE sub-consultants
Milian, Swain, & Associates, Inc. to perform W & S Sewer Systems-Water and Sanitary Sewage
Treatment Plants, General Civil Engineering, and Engineering Construction Management at 10.4%,
Cardozo Engineering, Inc. to perform W & S Sewer Systems-Water and Sanitary Sewage Treatment
Plants, General Civil Engineering, and Engineering Construction Management at 7%, CES Consultants,
Inc. to perform W & S Sewer Systems-Water and Sanitary Sewage Treatment Plants, General Structural
Engineering, General Civil Engineering, and Engineering Construction Management at 1%, Robayna
and Associates, Inc. to perform Surveying and Mapping-Land Surveying at .8%, and Nadic Engineering
Services, Inc. to perform Geotechnical & Materials Engineering Services also at .8%. The Letters of
Intent submitted were in agreement with the Schedule of Participation. CH2M Hill, Inc. is in

compliance with the CBE Participation Provisions.

Black & Veatch Corporation (#3) submitted the required Schedule of Participation that listed CBE sub-
consultant Precision Engineering and Surveying, [nc. to perform Surveying and Mapping-Land
Surveying and General Civil Engineering at 7%; however, the certified list of CBEs reflects Precision
Engineering and Surveying, Inc. as Precision Engineering Group, Inc., the result of a recent name
change (with no other changes to its organizational structure or function). The Schedule of Participation

xz.
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also listed CBE sub~consultants EMTEC Corporation to perform General Mechanical Engineering and
General Elecirical Engineering at 6%, Kaderabek Company to perform Geotechnical & Materials
Engineering Services at 2%, Ford Engineers, Inc. to perform General Civil Engineering and Engineering
Construction Management at 3%, Sixto Architects, Inc. to perform Architecture at 1%, and Laura
Llerena & Associates, Inc. to perform Landscape Architecture, also at 1%. The Letters of Intent
submitted were in agreement with the Schedule of Participation. Black & Veatch Corporation is in
compliance with the CBE Participation Provisions.

Camp, Dresser & McKee, Inc. (#4) submitted the required Schedule of Participation that listed CBE
sub-consultants Architects, International, Inc. 1o perform General Electrical Engineering, Architecture,
and Engineering Construction Management at 7.25%, Avino & Associates, Inc. to perform Surveying
and Mapping-Land Surveying and Engineering Construction Management at .50%, BCC Engineering,
Inc. to perform General Structural Engineering, General Civil Engineering, and Engineering
Construction Management at 4.25%, Curtis + Rogers Design Studio, Inc. to perform Landscape
Architecture at .25%, GEOSOL, Inc. to perform Geotechnical & Materials Engineering Services also at
25%, and Nova Consulting, Inc. to perform W & S Sewer Systems-Water and Sanitary Sewage
Treatment Plants, Genera! Civil Engineering, and Engineering Construction Management at 7.50%. The
Letters of Intent submitted were in agreement with the Schedule of Participation. Camp, Dresser &
McKee, Inc. is in compliance with the CBE Participation Provisions.

Please note that SBA/DPM staff only reviewed and addressed compliance with the CBE-A/E program.
The Construction Contracts Section of the Miami-Dade Office of Capital Improvements is responsible
for any other issues that may exist.

Should you have any questions or need any additional information, please do not hesitate to contact
Vivian O. Walters, JIr. at (305) 375-3138.

cc:  Miriam Singer, DPM
Luisa Millan-Donovan, OCI
Traci Adams-Parish, SBA/DPM
File



RBD MIAMI DADE COUNTY

DEPARTMENT OF A&E Firm History Report
From: 10/16/2002 To: 10/16/2007
FIRM NAME: CAMP DRESSER & MCKEE INC PRIMES

800 Brickell Ave, Suite 500
Miami, FL 33131

AWARD AWARD PAID DATE
PROJECT # ; CONTRACT DEPT. MEASURES DATE AMOUNT TO PRIME - AS OF REQ TODATE REPORTED SUBCONTRACTORS
E04-WASD-03 ¥ 1 WS GOAL CBE 15% 03/03/2005 $1,500,000 $569,417 $0 * CARDOZO ENGINEERING, INC. -
$45,546.00
BIOSOLIDS MASTER PLAN +R.C.T. ENGINEERING, INC. - $11,550.00
$1,500,000
E05-WASD-10 ¢ 1 WS GOAL CBE 25% 05/04/2006 $1,650,000 $1,443,931 11/29/2006 $0 * CH2ZM HILL, INC. - $177,704.00
WATER FACILITIES MASTER PLAN UPDATE (SIC 871) * w\__wsz\h SWAIN & ASSOCIATES, INC. -
331,847.00
Change Order # 1 NOV-28-06 1095 days $2,800,000
$4,450,000
E06-WASD-15 &/ 1 WS GOAL CBE 35% 10/02/2007 $8,800,000 $0 $0 * A & P CONSULTING TRANSPORTATION
DESIGN OF UPGRADES TO MIAMI-DADE WATER AND . mmmn_wﬂmwmm_mm_mxm_u.m..w%%ooo
SEWER DEPARTMENT'S WATER TREATMENT :
PLANTS (SIC 871) * HP CONSULTANTS INC. - $0.00
* P (3)S M, LLC - $0.00
* SAN MARTIN ASSOCIATES, INC. - $0.00
$8.800,000 * SANCHEZ-ZEINALI & ASSOCIATES, INC.
- $0.00
Total Award Amount $11,950,000
Total Change Orders Approved by BCC $4,274,000
$16,224,000
Total Change Orders Approved After Requested Date Range $0
Total Change Orders Pending $0
$16,224,000
* Indicates closed or expired contracts Change Orders without dates are pending BCC approval

Tuesday, October 16, 2007 Page 1 Ver: 1

(>



DST DPT
0 WS
0 wsSs
30 WS
DE
0 DE
WS
30 WS
30 WS
8 WS

Contract Name
EDP: EDP-WS-SR-47 SOUTHWEST WELLFIELD PLAN
REVISIONS

rojec

MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Information System
All Contracts for FEIN 42473650

Camp Dresser and McKee, Inc.

Location /
Contractor

EDP: EDP-WS-SR-48 WEST WELLFIELD PLAN REVISIONS

05CDAMO04 [ E¥+f . Biosolids Master Plan
Wiy .o %)
Environmental Engineering Cons
E01-DERM-04, EP-37 Consuliants for Civil Enginger
EP South Miami-Dade Water Treatme

7

EQ5-WASD-10 + Water Faciliies Master Plan U

Design of Upgrades to the MDWA

EQ6-WASD-15 -

E07-WASD-02 -/ Design and Construction Manage

* Contracts with Green Name are PSA Agreements

Yellow Status=inactive Contract

Miami-Dade Water and

Sewer Dep
Countywide

Various

South Miami-Dade County

Countywide

Estimated

N/A
4/12/2008

11/2/2003
12/18/2003
11/2/2006

6/6/2009

Various locations throughout N/A

S

8950 SW 232 Street, Goulds, N/A

FL

Totals:

(/3

Last
Total Status % Complete /
Award Date Status *
$0 0% / N/A
$0 0% / N/A

$1,500,000 1/24/2007 32% / Work Order
within Duration

$1,500,000 3/9/2005 100% / Complete
$500,000 6/7/2005 100% / Complete
$5,000,000 9/13/2007 69% / Behind

Schedule
$1,500,000 9/13/2007 43% / On
Schedule
$8,000,000 3/26/2007 0% / On
Schedule
$50,000,000 0%/ NIA
$68,000,000




L

y Capital Improvements Information System
| EDP Projects Report

PPE
Dept Project Title Firm Ctr  Date Contact Amount
WS  EDP-WS-SR-47 SOUTHWEST WELLFIELD PLAN CAMP DRESSER & MCKEE INC 5/12/2006 Ralph Terrero $48,975
REVISIONS
WS EDP-WS-SR-48 WEST WELLFIELD PLAN REVISIONS CAMP DRESSER & MCKEE INC 5/12/2006 Ralph Terrero $48,975
Totals: 2 $97,950




Dept Contract

WS

WS

WS

WS

WS

WS

WS
WS

DE

Type

Contractor / Architect Name

E01-WASD-01, PSA
EP

EO05-WASD-10 PSA

E05-WASD-10 PSA

E01-WASD-01, PSA
EP

E05-WASD-10 PSA

E05-WASD-10 PSA

E05-WASD-10 PSA
E05-WASD-10 PSA

E01-DERM-01- PSA
2

Camp Dresser and McKee,

Inc.

Camp Dresser and McKee,

inc.

Camp Dresser and McKee,

Inc.

Camp Dresser and McKee,

Inc.

Camp Dresser and McKee,

Inc.

Camp Dresser and McKee,

Inc.

Camp Dresser and McKee,

Inc.

Camp Dresser and McKee,

Inc.

Camp Dresser and McKee,

Inc.

Evaluation Count: 9 Contractors: 1

Date Rater
5/16/2006 Sara Leu

10/20/2006 Howard J
Fallon Jr

10/31/2006 William A. Pitt

1/19/2007

3/14/2007 Howard J

Fallon Jr

Howard J
Failon Jr

4/19/2007

5/7/2007
5/17/2007

8/23/2007 Keith Ng

s

Brian Trujillo

William A. Pitt
William A. Pitt

Average Evaluation: 3.6

Capital Improvements Information System
Contractor Evaluations Report

Period

Completion of study or
design

Project conclusion or
closeout

Project conclusion or
closeout

Completion of study or
design

Completion of study or
design

Project conclusion or
closeout

None

Completion of study or
design

Project conclusion or
closeout

‘:"“
o

(O8]
N

[o8]
N



MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Information System

Miami-Dade Water and Sewer Department
Project Evaluation
Evaluation Type: Standard Evaluation

MIAMI DADE

Contract: E01-WASD-01, EP Work Order No: Task 02
Contract Name: South Miami-Dade Water Treatment Plant Design

Contact: Sara Leu
Award Amount: 5,00 .

$5,000,000.00 (786) 552-8045

Contract Type: PSA
Contractor .
Consultant: Camp Dresser and McKee, Inc. FEIN: 42473650

Evaluator ID: scleu Date: 5/16/2006 Period: Completion of study or design

| Rating * | |

| [ 24 [ 38 [ 2 J[ 1 [NA [Critera |

1- v Schedule - Quality of schedule & adherence to schedule resulting in
timeliness and minimizing delay to the owner and community.

[2- | v | Il Il | |[Cost effectiveness & efficiency - Budget compliance & value of work. |

[3- | v | B [ | | |Vision - Design - Concepts or adherence to criteria. |

4- v Cooperation - Teamwork & relationship with owner, subs and
suppliers.

5- v Coordination - Ability to organize, schedule and complete tasks in
adherence to the schedule.

6- v Accuracy & Technical Skills - Cost estimating, scheduling, shop and
other drawings, plans, manuals, project documentation and conflict
resolution.

7- v Completeness - Compliance with contract documents, permits, Codes
& standards.

8- v Responsiveness - Timely, clear & concise responses to owner
comments and correspondence.

lo- | v | [ I ||Commitment - Intangibles & contribution to project success. |

[10- | « | | I | |[Personnel - Quality and dedication of project staff. |

11- | v | | | | |[Management - Leadership ability. |

12- | « | ) | I ||Quality - Work performed correctly the first time. !

Overall Performance Average: 3.9

Documentation that supports this evaluation and Contractor's/Consultant's comments can be obtained by contacting:
Jorge S. Rodriguez at Phone# 786/552-8091

Evaluation Reviewed by: Supervisor [~ Division Chief [~  Assistant Director [ Director I

The method of delivery of this evaluation to contractor/consultant: ~ Certified Mail [ EMaill”  Fax¥ Hand [
(Unresponsive Performance by contractor/consultant requires 2 delivery methods)
Evaluation delivered to: Victor Pujals

* Rating Key

4 Superior performance - Exemplary quality, no intervention required - project completed on time or early at or
below budget with no change orders or amendments other than owner requested changes. ,

3 Satisfactory performance - Minor errors noted, addressed with timely corrective action. No serious errors noted

or corrective action needed. q




2 Guarded performance Errors and Omissions documented in writing with timely corrective action.
1 Unresponsive performance documented in writing without timely corrective action.
N/A. No Information



IAMI-DADE
COUNTY

Contract:

Contract Name:

MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Information System
Miami-Dade Water and Sewer Department

Project Evaluation

Evaluation Type: Standard Evaluation

E05-WASD-10

Work Order No: 01-03

Water Facilities Master Plan Update

Contact. Sara Leu

Award A t: )

Hare Ao $1,500,000.00 (786) 552-8045
Contract Type: PSA
82:23?;%2: Camp Dresser and McKee, Inc. FEIN: 42473650

PROJECT TECHNICAL CERTIFICATION REQUIREMENTS:

TYPE CODE DESCRIPTION

Prime

Prime

Prime

Prime

6.01

WATER AND SANITARY SEWER SYSTEMS - WATER DISTRIBUTION AND SANITARY

SEWAGE COLLECTION AND TRANSMISSION SYSTEMS
6.02 WATER AND SANITARY SEWER SYSTEMS - MAJOR WATER AND SANITARY SEWAGE

PUMPING FACILITIES

6.03 WATER AND SANITARY SEWER SYSTEMS - WATER AND SANITARY SEWAGE

TREATMENT PLANTS

17.00 ENGINEERING CONSTRUCTION MANAGEMENT

Evaluator ID: HJFALO1 Date: 10/20/2006 Period: Project conclusion or closeout

| Rating * I |

I 4 [ 3 | 2 [ 1 [INA |Criteria |

1- v Schedule - Quality of schedule & adherence to schedule resulting in
timeliness and minimizing delay to the owner and community.

[2- | v | | |l I ||Cost effectiveness & efficiency - Budget compliance & value of work. |

|3- l | v | |l | |[Vision - Design - Concepts or adherence to criteria. |

4- v Cooperation - Teamwork & relationship with owner, subs and
suppliers.

5- v Coordination - Ability to organize, schedule and complete tasks in
adherence to the schedule.

6- v Accuracy & Technical Skills - Cost estimating, scheduling, shop and
other drawings, plans, manuals, project documentation and conflict
resolution.

7- v 4 Completeness - Compliance with contract documents, permits, Codes
& standards.

8- v Responsiveness - Timely, clear & concise responses to owner
comments and correspondence.

lo- | v | | I | |[Commitment - Intangibles & contribution to project success. |

10- || « | | Il | ||Personnel - Quality and dedication of project staff |

11- | « | I || | | Management - Leadership ability. |

[12- || v | [l I | || Quality - Work performed correctly the first time. |

Overall Performance Average: 3.8

sy

Documentation that supports this evaluation and Contractor's/Consultant's comments can be obtained by contacting:




Victor Pujals at Phone# 305372-7171

Evaluation Reviewed by: Supervisor [V Division Chief[~  Assistant Director [~ Director [

The method of delivery of this evaluation to contractor/consultant:  Certified Mail [~ EMaill”  Fax[¥ Hand ¥

(Unresponsive Performance by contractor/consultant requires 2 delivery methods)
Evaluation delivered to: Victor Pujals

* Rating Key

4 Superior performance - Exemplary quality, no intervention required - project completed on time or early at or
below budget with no change orders or amendments other than owner requested changes.

3 Satisfactory performance - Minor errors noted, addressed with timely corrective action. No serious errors noted
or corrective action needed.

2 Guarded performance Errors and Omissions documented in writing with timely corrective action.

1 Unresponsive performance documented in writing without timely corrective action.

N/A. No Information

v



| I-DADE
ICOUNTY

Contract:

Contract Name:

MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Information System
Miami-Dade Water and Sewer Department

Project Evaluation

Evaluation Type: Standard Evaluation

E05-WASD-10

Work Order No: 01-02

Water Facilities Master Plan Update

Contact Sara Leu

Award A t ;

are Amotn $1,500,000.00 (786) 552-8045
Contract Type: PSA
gg:gﬁg‘:{t Camp Dresser and McKee, Inc. FEIN: 42473650

PROJECT TECHNICAL CERTIFICATION REQUIREMENTS:

TYPE CODE DESCRIPTION

Prime 6.01 WATER AND SANITARY SEWER SYSTEMS - WATER DISTRIBUTION AND SANITARY
SEWAGE COLLECTION AND TRANSMISSION SYSTEMS

Prime 6.02 WATER AND SANITARY SEWER SYSTEMS - MAJOR WATER AND SANITARY SEWAGE
PUMPING FACILITIES

Prime 6.03 WATER AND SANITARY SEWER SYSTEMS - WATER AND SANITARY SEWAGE
TREATMENT PLANTS

Prime 17.00 ENGINEERING CONSTRUCTION MANAGEMENT

Evaluator [D: WPITT Date: 10/31/2006 Period: Project conclusion or closeout

I Rating * I |

1[4 3 J[2 J 1 JNA Jrtera |

1- v Schedule - Quality of schedule & adherence to scheduie resulting in
timeliness and minimizing delay to the owner and community.

[2- | v | | [ | |[Cost effectiveness & efficiency - Budget compliance & value of work. |

[3- | v | [ | | || Vision - Design - Concepts or adherence to criteria. |

4- v Cooperation - Teamwork & relationship with owner, subs and
suppliers.

5- v Coordination - Ability to organize, schedule and complete tasks in
adherence to the schedule.

6- v 4 Accuracy & Technical Skills - Cost estimating, scheduling, shop and
other drawings, plans, manuals, project documentation and conflict
resolution.

7- ' Completeness - Compliance with contract documents, permits, Codes
& standards.

8- v Responsiveness - Timely, clear & concise responses to owner
comments and correspondence.

l9- | v | [l I | ||Commitment - Intangibles & contribution to project success. |

[10- || | v | | I ||Personnel - Quality and dedication of project staff. |

M- | v | [ I | |[Management - Leadership ability. [

[12- | | v | j | ||Quality - Work performed correctly the first time. ]

Overall Performance Average: 3.5

O

Documentation that supports this evaluation and Contractor's/Consultant's comments can be obtained by contacting:




Victor Pujals at Phone# 305 372 7171

Evaluation Reviewed by: Supervisor V.  Division Chief ¥ Assistant Director [~ Director [

The method of delivery of this evaluation to contractor/consultant:  Certified Mail [~ EMail ¥ Fax[~ Hand [V
(Unresponsive Performance by contractor/consultant requires 2 delivery methods)
Evaluation delivered to: Victor Pujals

* Rating Key

4 Superior performance - Exemplary quality, no intervention required - project completed on time or early at or
below budget with no change orders or amendments other than owner requested changes.

3 Satisfactory performance - Minor errors noted, addressed with timely corrective action. No serious errors noted
or corrective action needed.

2 Guarded performance Errors and Omissions documented in writing with timely corrective action.

1 Unresponsive performance documented in writing without timely corrective action.

N/A. No Information

~



| I-DADE
COUNTY

Contract:

Contract Name:

Award Amount:

E01-WASD-01, EP
South Miami-Dade Water Treatment Plant Design

$5,000,000.00

Contract Type: PSA

Contractor
Consultant:

Camp Dresser and McKee, Inc.

MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Information System
Miami-Dade Water and Sewer Department

Project Evaluation

Evaluation Type: Standard Evaluation

Work Order No: Task 02

Contact: Sara Leu
(786) 552-8045

FEIN: 42473650

Evaluator ID: btrujo1

Date: 1/19/2007

Period: Completion of study or design

Rating *

|

|L\V/A

||Criteria |

1- vy Schedule - Quality of schedule & adherence to schedule resulting in
timeliness and minimizing delay to the owner and community.

[2- | | v | | | ||Cost effectiveness & efficiency - Budget compliance & value of work. |

[3- | | v | | |l || Vision - Design - Concepts or adherence to criteria. |

4- v Cooperation - Teamwork & relationship with owner, subs and
suppliers.

5- v Coordination - Ability to organize, schedule and complete tasks in
adherence to the schedule.

6- v Accuracy & Technical Skills - Cost estimating, scheduling, shop and
other drawings, plans, manuals, project documentation and conflict
resolution.

7- v Completeness - Compliance with contract documents, permits, Codes
& standards.

8- v Responsiveness - Timely, clear & concise responses to owner
comments and correspondence.

lo- | v | | | Il |[Commitment - Intangibles & contribution to project success. |

[10- | « | | |l | ||Personnel - Quality and dedication of project staff. |

- | « | | | | |[Management - Leadership ability. |

12- || v | | | | || Quality - Work performed correctly the first time. |

Overall Performance Average: 3.8

Documentation that supports this evaluation and Contractor's/Consultant's comments can be obtained by contacting:
Brian Trujillo at Phone# 305-668-1944

Evaluation Reviewed by:

Supervisor [~ Division Chief [~ Assistant Director [~ Director [

The method of delivery of this evaluation to contractor/consultant: ~ Certified Mail [~ EMail [~ FaxI™ Hand ™
(Unresponsive Performance by contractor/consultant requires 2 delivery methods)
Evaluation delivered to:

* Rating Key

Superior performance - Exemplary quality, no intervention required - project completed on time or early at or
below budget with no change orders or amendments other than owner requested changes.

Satisfactory performance - Minor errors noted, addressed with timely cotrective action. No serious errors noted
or corrective action needed.

g»" 7




2 Guarded performance Errors and Omissions documented in writing with timely corrective action.
1 Unresponsive performance documented in writing without timely corrective action.
N/A. No Information

<3



MIA
COUNTY

Contract:

Contract Name:

MI-DADE

MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Information System
Miami-Dade Water and Sewer Department

Project Evaluation

Evaluation Type: Standard Evaluation

E05-WASD-10

Work Order No: 01-01

Water Facilities Master Plan Update

Contact. Sara Leu

Award A : )

ward Amount $1,500,000.00 (786) 552-8045
Contract Type: PSA
ggggjﬁ;ﬂl Camp Dresser and McKee, Inc. FEIN: 42473650

PROJECT TECHNICAL CERTIFICATION REQUIREMENTS:

TYPE CODE DESCRIPTION

Prime

Prime

Prime

Prime

6.01 WATER AND SANITARY SEWER SYSTEMS - WATER DISTRIBUTION AND SANITARY
SEWAGE COLLECTION AND TRANSMISSION SYSTEMS

6.02 WATER AND SANITARY SEWER SYSTEMS - MAJOR WATER AND SANITARY SEWAGE

PUMPING FACILITIES

6.03 WATER AND SANITARY SEWER SYSTEMS - WATER AND SANITARY SEWAGE

TREATMENT PLANTS

17.00 ENGINEERING CONSTRUCTION MANAGEMENT

Evaluator ID: hjfal01

Date: 3/14/2007

Period: Completion of study or design

B Rating * i |

I L2 3 J[2 ][ 1 |WA [Criteria |

1- v Schedule - Quality of schedule & adherence to schedule resuiting in
timeliness and minimizing delay to the owner and community.

|2- | | v | | | |[Cost effectiveness & efficiency - Budget compliance & value of work. |

[3- | | v | | | ||Vision - Design - Concepts or adherence to criteria. |

4- v Cooperation - Teamwork & relationship with owner, subs and
suppliers.

5- v Coordination - Ability to organize, schedule and complete tasks in
adherence to the scheduie.

6- v Accuracy & Technical Skills - Cost estimating, scheduling, shop and
other drawings, plans, manuals, project documentation and conflict
resolution.

7- v Completeness - Compliance with contract documents, permits, Codes
& standards.

8- v Responsiveness - Timely, clear & concise responses to owner
comments and correspondence.

lo- | v | | il | ||Commitment - Intangibles & contribution to project success. |

[10- || « | 1l | | ||[Personnel - Quality and dedication of project staff. |

11- | v | | | I |IManagement - Leadership ability. [

12- || « | | [ | ||Quality - Work performed correctly the first time. |

Overall Performance Average: 3.8

f

Documentation that supports this evaluation and Contractor's/Consultant's comments can be obtained by contacting:




Howard Fallon at Phone# 786-552-8225

Evaluation Reviewed by: Supervisor [~ Division Chief [~  Assistant Director [ Director [

The method of delivery of this evaluation to contractor/consultant: ~ Certified Mail[=  EMail[~ Fax Hand ™
(Unresponsive Performance by contractor/consultant requires 2 delivery methods)
Evaluation delivered to: Victor Pujals, CDM

* Rating Key

4 Superior performance - Exemplary quality, no intervention required - project completed on time or early at or
below budget with no change orders or amendments other than owner requested changes.

3 Satisfactory performance - Minor errors noted, addressed with timely corrective action. No serious errors noted
or corrective action needed.

2 Guarded performance Errors and Omissions documented in writing with timely corrective action.

1 Unresponsive performance documented in writing without timely corrective action.

N/A. No Information

-



MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Information System

Miami-Dade Water and Sewer Department
Project Evaluation
Evaluation Type: Standard Evaluation

MIAMI-DADE

Contract: E05-WASD-10 Work Order No: 03
Contract Name: Water Facilities Master Plan Update
Contact: Sara Leu

Award A t: .

T Ao $1,500,000.00 (786) 552-8045
Contract Type: PSA
88:23&;?&: Camp Dresser and McKee, Inc. FEIN: 42473650

PROJECT TECHNICAL CERTIFICATION REQUIREMENTS:

TYPE CODE DESCRIPTION

Prime 6.01 WATER AND SANITARY SEWER SYSTEMS - WATER DISTRIBUTION AND SANITARY
SEWAGE COLLECTION AND TRANSMISSION SYSTEMS

Prime 6.02 WATER AND SANITARY SEWER SYSTEMS - MAJOR WATER AND SANITARY SEWAGE
PUMPING FACILITIES

Prime 6.03 WATER AND SANITARY SEWER SYSTEMS - WATER AND SANITARY SEWAGE
TREATMENT PLANTS

Prime 17.00 ENGINEERING CONSTRUCTION MANAGEMENT

Evaluator ID: hjfal01 Date: 4/19/2007 Period: Project conclusion or closeout

] Rating * I |

| L2 [ 38 2 J[ 1 [NA [Critera |

1- v 4 Schedule - Quality of schedule & adherence to schedule resulting in
timeliness and minimizing delay to the owner and community.

k- | v | | l | [[Cost effectiveness & efficiency - Budget compliance & value of work. |

[3- | v [ | I | |[Vision - Design - Concepts or adherence to criteria. ]

4- v Cooperation - Teamwork & relationship with owner, subs and
suppliers.

5- v Coordination - Ability to organize, schedule and complete tasks in
adherence to the schedule.

6- v, Accuracy & Technical Skills - Cost estimating, scheduling, shop and
other drawings, plans, manuals, project documentation and conflict
resolution.

7- v Completeness - Compliance with contract documents, permits, Codes
& standards.

8- v Responsiveness - Timely, clear & concise responses to owner
comments and correspondence.

lo- | v | | |l | |[Commitment - Intangibles & contribution to project success. |

[10- || « | | [ B |[Personnel - Quality and dedication of project staff. |

- [ « || I I | | Management - Leadership ability. |

12- || « | I | | ]|Quality - Work performed correctly the first time. |

Overall Performance Average: 4.0 (@

Documentation that supports this evaluation and Contractor's/Consultant's comments can be obtained by contacting:




Howard Fallon at Phone# 7865528225

Evaluation Reviewed by: Supervisor[_  Division Chief[  Assistant Director [  Director [

The method of delivery of this evaluation to contractor/consultant:  Certified Mail [~ EMail [~ Fax[~ Hand["
(Unresponsive Performance by contractor/consultant requires 2 delivery methods)
Evaluation delivered to: Victor Pujals

* Rating Key

4 Superior performance - Exemplary quality, no intervention required - project completed on time or early at or
below budget with no change orders or amendments other than owner requested changes.

3 Satisfactory performance - Minor errors noted, addressed with timely corrective action. No serious errors noted
or corrective action needed.

2 Guarded performance Errors and Omissions documented in writing with timely corrective action.

1 Unresponsive performance documented in writing without timely corrective action.

N/A. No Information
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MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Information System

Miami-Dade Water and Sewer Department

Project Evaluation

Evaluation Type: Standard Evaluation

Contract: E05-WASD-10 Work Order No: 02
Contract Name: Water Facilities Master Plan Update
Contact: Sara Leu
Award A t: )
wara Amoun $1,500,000.00 (786) 552-8045
Contract Type: PSA
8822&?;%2 Camp Dresser and McKee, Inc. FEIN: 42473650

TYPE CODE DESCRIPTION

PROJECT TECHNICAL CERTIFICATION REQUIREMENTS:

Prime 6.01 WATER AND SANITARY SEWER SYSTEMS - WATER DISTRIBUTION AND SANITARY
SEWAGE COLLECTION AND TRANSMISSION SYSTEMS

Prime 6.02 WATER AND SANITARY SEWER SYSTEMS - MAJOR WATER AND SANITARY SEWAGE

PUMPING FACILITIES

Prime 6.03 WATER AND SANITARY SEWER SYSTEMS - WATER AND SANITARY SEWAGE

TREATMENT PLANTS

Prime 17.00 ENGINEERING CONSTRUCTION MANAGEMENT

Evaluator ID: WPITT Date: 5/7/2007 Period: None

| Rating * [ |

I L2 | 3 |2 [ 1 [NA lriteria |

1- v Schedule - Quality of schedule & adherence to schedule resulting in
timeliness and minimizing delay to the owner and community.

[2- | I v | 1l | ~ |[Cost effectiveness & efficiency - Budget compliance & value of work. ]

[3- T |« | | | |[Vision - Design - Concepts or adherence to criteria. |

4- v Cooperation - Teamwork & relationship with owner, subs and
suppliers.

5- v Coordination - Ability to organize, schedule and complete tasks in
adherence to the schedule.

6- v Accuracy & Technical Skills - Cost estimating, scheduling, shop and
other drawings, plans, manuals, project documentation and conflict
resolution.

7- v Completeness - Compliance with contract documents, permits, Codes
& standards.

8- v Responsiveness - Timely, clear & concise responses to owner
comments and correspondence.

lo- | | v | | | ||Commitment - Intangibles & contribution to project success. |

[10- || I« I I I ||Personnel - Quality and dedication of project staff. |

[11- || I v | | | | Management - Leadership ability. |

[12- | | v | | I || Quality - Work performed correctly the first time. |

Qverall Performance Average: 3.2

¥

Documentation that supports this evaluation and Contractor's/Consultant's comments can be obtained by contacting:




William Pitt at Phone# (786) 552-8171

Evaluation Reviewed by: Supervisor[~  Division Chief [~  Assistant Director [ Director ™

The method of delivery of this evaluation to contractor/consultant: Certified Mail[~  EMail[~  Fax[~ Hand [
(Unresponsive Performance by contractor/consultant requires 2 delivery methods)
Evaluation delivered to:

* Rating Key

4 Superior performance - Exemplary quality, no intervention required - project completed on time or early at or
below budget with no change orders or amendments other than owner requested changes.

3 Satisfactory performance - Minor errors noted, addressed with timely corrective action. No serious errors noted
or corrective action needed.

2 Guarded performance Errors and Omissions documented in writing with timely corrective action.

1 Unresponsive performance documented in writing without timely corrective action.

N/A. No Information
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Contract:
Contract Name:

MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Information System
Miami-Dade Water and Sewer Department

Project Evaluation

Evaluation Type: Standard Evaluation

E05-WASD-10

Work Order No: 02

Water Facilities Master Plan Update

Contact: Sara Leu

Award A t: )

T AT $1,500,000.00 (786) 552-8045
Contract Type: PSA
8822&?;%1 Camp Dresser and McKee, Inc. FEIN: 42473650

PROJECT TECHNICAL CERTIFICATION REQUIREMENTS:

TYPE CODE DESCRIPTION

Prime

Prime

Prime

Prime

6.01 WATER AND SANITARY SEWER SYSTEMS - WATER DISTRIBUTION AND SANITARY
SEWAGE COLLECTION AND TRANSMISSION SYSTEMS

6.02 WATER AND SANITARY SEWER SYSTEMS - MAJOR WATER AND SANITARY SEWAGE

PUMPING FACILITIES

6.03 WATER AND SANITARY SEWER SYSTEMS - WATER AND SANITARY SEWAGE

TREATMENT PLANTS

17.00 ENGINEERING CONSTRUCTION MANAGEMENT

Evaluator ID: WPITT

Date: 5/17/2007

Period: Completion of study or design

B Rating * I |

| L4 [ 3 |2 | 1 [WA |crtria |

1- v Schedule - Quality of schedule & adherence to schedule resulting in
timeliness and minimizing delay to the owner and community.

2- (i | v | | | |[Cost effectiveness & efficiency - Budget compliance & value of work. |

[3- [l | v | | I |[Vision - Design - Concepts or adherence to criteria. |

4- v Cooperation - Teamwork & relationship with owner, subs and
suppliers.

5- v Coordination - Ability to organize, schedule and complete tasks in
adherence to the schedule.

6- v Accuracy & Technical Skills - Cost estimating, scheduling, shop and
other drawings, plans, manuals, project documentation and conflict
resolution.

7- v Completeness - Compliance with contract documents, permits, Codes
& standards.

8- v Responsiveness - Timely, clear & concise responses to owner
comments and correspondence.

lo- | | v | | i ||Commitment - Intangibles & contribution to project success. |

[10- | | v | | Il ||Personnel - Quality and dedication of project staff. |

[11- || | v | I | |IManagement - Leadership ability. |

12- | | v | | | |[Quality - Work performed correctly the first time. |

Overall Performance Average: 3.2

é()

Documentation that supports this evaluation and Contractor's/Consultant's comments can be obtained by contacting:




William Pitt, P.E., P.H. at Phone# (786) 552-8171

Evaluation Reviewed by: Supervisor ¥ Division Chief [V Assistant Director [ Director "

The method of delivery of this evaluation to contractor/consultant:  Certified Mail [~ EMail[”  Fax[¥ Hand [
(Unresponsive Performance by contractor/consultant requires 2 delivery methods)
Evaluation delivered to: Victor Pujals, P.E., DEE

* Rating Key

4 Superior performance - Exemplary quality, no intervention required - project completed on time or early at or
below budget with no change orders or amendments other than owner requested changes.

3 Satisfactory performance - Minor errors noted, addressed with timely corrective action. No serious errors noted
or corrective action needed.

2 Guarded performance Errors and Omissions documented in writing with timely corrective action.

1 Unresponsive performance documented in writing without timely corrective action.

N/A. No Information



MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Information System

Department of Environmental Resources Management
Project Evaluation
Evaluation Type: Standard Evaluation

MIAMI-DADE
COUNTY

Contract: E01-DERM-01-2 Work Order No: N/A

Contract Environmental Engineering Consultants for Planning Associated with Wellfield Protection, Water Management
Name: and Stormwater Management Master Planning

Award Contact: Keith Ng

$1,500,000.00

Amount: 305-372-6482

Contract

Type: PSA

82223&;%2: Camp Dresser and McKee, Inc. FEIN: 42473650

Evaluator ID: ngk Date: 8/23/2007 Period: Project conclusion or closeout

| Rating * I |

| 4 | 3 ][ 2 | 1 [|[NA [Criteria |

1- v Schedule - Quality of schedule & adherence to schedule resulting in
timeliness and minimizing delay to the owner and community.

[2- | NI | I |[Cost effectiveness & efficiency - Budget compliance & value of work. |

[3- | | v | | [ |[Vision - Design - Concepts or adherence to criteria. |

4- v Cooperation - Teamwork & relationship with owner, subs and
suppliers.

5- v Coordination - Ability to organize, schedule and complete tasks in
adherence to the schedule.

6- v Accuracy & Technical Skills - Cost estimating, scheduling, shop and
other drawings, plans, manuals, project documentation and conflict
resolution.

7- v Completeness - Compliance with contract documents, permits, Codes
& standards.

8- v Responsiveness - Timely, clear & concise responses to owner
comments and correspondence.

lo- Il | v | li I |[Commitment - Intangibles & contribution to project success. ]

[10- | | v | | | |[Personnel - Quality and dedication of project staff |

[11- | | v | | | | Management - Leadership ability. |

[12- [ | v | | | ||Quality - Work performed correctly the first time. |

Overall Performance Average: 3.0

Documentation that supports this evaluation and Contractor's/Consultant's comments can be obtained by contacting:
at Phone#

Evaluation Reviewed by: Supervisor [~ Division Chief [~ Assistant Director [ Director["

The method of delivery of this evaluation to contractor/consultant:  Certified Mail [ EMailllC Fax[T Handl
(Unresponsive Performance by contractor/consultant requires 2 delivery methods)
Evaluation delivered to:

* Rating Key 47 Z
4 Superior performance - Exemplary quality, no intervention required - project completed on time or early at or

below budget with no change orders or amendments other than owner requested changes.



3 Satisfactory performance - Minor errors noted, addressed with timely corrective action. No serious errors noted
or corrective action needed.

2 Guarded performance Errors and Omissions documented in writing with timely corrective action.
1 Unresponsive performance documented in writing without timely corrective action.
N/A.  No information



